
Activity ID Activity Name Original
Duration

Start Finish

2020 Utilti2020 Utilties Project - Buckley 134 21-Apr-20 28-Oct-20

AdministraAdministrative 134 21-Apr-20 28-Oct-20
GeneralGeneral 134 21-Apr-20 28-Oct-20

A1000 Contract Duration 120 11-May-20* 28-Oct-20
A1010 Preconstruction Conference 1 21-Apr-20* 21-Apr-20
A1020 Notice to Proceed 1 11-May-20* 11-May-20
A1030 Submittals 10 22-Apr-20 05-May-20
A1040 Submittal Review 9 06-May-20 18-May-20
A1050 Traffic Control Setup 1 11-May-20 11-May-20
A1060 Material Procurement 2 19-May-20 20-May-20
A1070 Mobilization 2 11-May-20 12-May-20
A1080 TESC Installation 1 11-May-20 11-May-20
A1090 Survey 3 12-May-20 14-May-20
A1100 Pothole 2 11-May-20 12-May-20

Crew 1Crew 1 92 13-May-20 23-Sep-20
Edith StEdith St 28 13-May-20 22-Jun-20

A1600 Zip Asphalt for Water Trench 3 13-May-20 15-May-20
A1610 Excavate and Install 8" Water Line Beginning at Sta 44+77 t 3 18-May-20 20-May-20
A1620 Install New Water Services 6 21-May-20 29-May-20
A1630 Install New Hydrant 1 01-Jun-20 01-Jun-20
A1631 Test and Disinfect 5 02-Jun-20 08-Jun-20
A1690 Tie-In to Exisitng Water Main (near Dundass) 1 12-Jun-20 12-Jun-20
A1691 Tie-In New Water Services 5 15-Jun-20 19-Jun-20
A1692 Tie-In to Exisitng Water Main (near Park Ave) 1 22-Jun-20 22-Jun-20

Dundass AvDundass Ave 3 09-Jun-20 11-Jun-20
A1470 Sawcut Asphalt 1 09-Jun-20 09-Jun-20
A1480 Tie-In to Existing CB, Sta 10+47 1 09-Jun-20 09-Jun-20
A1490 Excavate and Install 12" CPEP to Sta 13+27 1 10-Jun-20 10-Jun-20
A1500 Tie-In to Existing CB, Sta 13+27 1 11-Jun-20 11-Jun-20

3rd St3rd St 2 23-Jun-20 24-Jun-20
A1510 Sawcut Asphalt (3rd St) 1 23-Jun-20 23-Jun-20
A1520 Tie-In to Existing CB, Sta 24+67 (3rd St) 1 23-Jun-20 23-Jun-20
A1530 Excavate and Install 12" CPEP to Sta 22+42 (3rd St) 1 24-Jun-20 24-Jun-20
A1540 Install New CB at Sta 22+42 (3rd St) 1 24-Jun-20 24-Jun-20

Spiketon RdSpiketon Rd 31 12-Jun-20 28-Jul-20
A1270 Zip Asphalt for Sewer Trench 9 25-Jun-20 09-Jul-20
A1280 Tie-In to Existing Sewer MH (Ryan Rd) for South Run 1 25-Jun-20 25-Jun-20
A1290 Excavate and Install 12" Sewer Mainline and Structures, Sta 10 12-Jun-20 25-Jun-20
A1360 Tie-In to Existing MH at Sta 20+09 1 26-Jun-20 26-Jun-20
A1365 Install New 6" Side Sewers for South Run 2 26-Jun-20 30-Jun-20
A1370 Zip Asphalt for Sewer Trench at Spiketon Rd. (North) 9 30-Jun-20 14-Jul-20
A1380 Tie-In to Existing Sewer MH (Ryan Rd) for North Run 1 30-Jun-20 01-Jul-20
A1390 Excavate and Install 12" Sewer Main and Structures, Sta 25+ 10 01-Jul-20 16-Jul-20
A1440 Tie-in to Existing MH at Sta 31+35 1 16-Jul-20 17-Jul-20
A1450 Install New 6" Side Sewers for North Run on Spiketon Rd. 4 17-Jul-20 23-Jul-20
A1460 Testing and T.V. New Sewer Main & Side Sewers 3 23-Jul-20 28-Jul-20

McNeely StMcNeely St 40 28-Jul-20 23-Sep-20
A1200 Zip Asphalt for Sewer Trench at McNeely St. 12 28-Jul-20 13-Aug-20
A1210 Tie-In to Existing Sewer MH at Collins St. 1 28-Jul-20 29-Jul-20
A1220 Excavate and Install 12" Sewer Main and Strucutres, Sta 13+ 13 29-Jul-20 17-Aug-20
A1260 Excavate and Install 6" Side Sewers 1 17-Aug-20 18-Aug-20
A1640 Zip Asphalt for Water Trench 5 18-Aug-20 25-Aug-20
A1650 Excavate and Install 8" Water Line Beginning at Sta 10+05 t 5 25-Aug-20 01-Sep-20
A1660 Install New Water Services 4 01-Sep-20 08-Sep-20
A1670 Install New Hydrants 1 08-Sep-20 09-Sep-20
A1680 Testing and Impurities (Edith St. & McNeely St.) 5 09-Sep-20 16-Sep-20
A1700 Tie-In to Existing Water Main (Mason Ave) 1 16-Sep-20 17-Sep-20
A1701 Tie-In Water Services 3 17-Sep-20 22-Sep-20
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28-Oct-20, 2020 Utilties Project - B

28-Oct-20, Administrative
28-Oct-20, General
Contract Duration

Preconstruction Conference
Notice to Proceed

Submittals
Submittal Review

Traffic Control Setup
Material Procurement

Mobilization
TESC Installation

Survey
Pothole

23-Sep-20, Crew 1
22-Jun-20, Edith St

Zip Asphalt for Water Trench
Excavate and Install 8" Water Line Beginning at Sta 44+77 to Sta 40+90

Install New Water Services
Install New Hydrant

Test and Disinfect
Tie-In to Exisitng Water Main (near Dundass)

Tie-In New Water Services
Tie-In to Exisitng Water Main (near Park Ave)

11-Jun-20, Dundass Ave
Sawcut Asphalt
Tie-In to Existing CB, Sta 10+47

Excavate and Install 12" CPEP to Sta 13+27
Tie-In to Existing CB, Sta 13+27

24-Jun-20, 3rd St
Sawcut Asphalt (3rd St)
Tie-In to Existing CB, Sta 24+67 (3rd St)

Excavate and Install 12" CPEP to Sta 22+42 (3rd St)
Install New CB at Sta 22+42 (3rd St)

28-Jul-20, Spiketon Rd
Zip Asphalt for Sewer Trench

Tie-In to Existing Sewer MH (Ryan Rd) for South Run
Excavate and Install 12" Sewer Mainline and Structures, Sta 25+20 - 20+09
Tie-In to Existing MH at Sta 20+09

Install New 6" Side Sewers for South Run
Zip Asphalt for Sewer Trench at Spiketon Rd. (North)

Tie-In to Existing Sewer MH (Ryan Rd) for North Run
Excavate and Install 12" Sewer Main and Structures, Sta 25+81 - 31+35

Tie-in to Existing MH at Sta 31+35
Install New 6" Side Sewers for North Run on Spiketon Rd.

Testing and T.V. New Sewer Main & Side Sewers
23-Sep-20, McNeely St

Zip Asphalt for Sewer Trench at McNeely St.
Tie-In to Existing Sewer MH at Collins St.

Excavate and Install 12" Sewer Main and Strucutres, Sta 13+95 - 10+10
Excavate and Install 6" Side Sewers

Zip Asphalt for Water Trench
Excavate and Install 8" Water Line Beginning at Sta 10+05 to 17+67

Install New Water Services
Install New Hydrants

Testing and Impurities (Edith St. & McNeely St.)
Tie-In to Existing Water Main (Mason Ave)

Tie-In Water Services
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A1702 Tie-In to Existing Water Main (Collins St) 1 22-Sep-20 23-Sep-20
Crew 2Crew 2 55 13-May-20 30-Jul-20

Naches StNaches St 10 13-May-20 27-May-20
A1448 Prep ADA Ramps 5 13-May-20 19-May-20
A1449 Place concrete of ADA Ramps 5 20-May-20 27-May-20

CopperwynCopperwynd 15 28-May-20 17-Jun-20
A1900 Copperwynd Curb Repairs 10 28-May-20 10-Jun-20
A1910 Copperwynd HMA Repairs 5 11-Jun-20 17-Jun-20

Spiketon RdSpiketon Rd 12 18-Jun-20 06-Jul-20
A1550 Tie-In New CBs to Existing Storm Pipe 10 18-Jun-20 01-Jul-20
A1560 Testing Storm Pipe 1 02-Jul-20 02-Jul-20
A1710 Relocate Water Services 1 06-Jul-20 06-Jul-20

Foothills TraFoothills Trail 7 07-Jul-20 15-Jul-20
A1960 Foothill Trail Asphalt Demo 2 07-Jul-20 08-Jul-20
A1961 Foothills Trail HMA Pave 5 09-Jul-20 15-Jul-20

Various LocVarious Locations 11 16-Jul-20 30-Jul-20
A1920 Edith Rd. Overlay/HMA Repair 2 16-Jul-20 17-Jul-20
A1930 McNeely St. HMA Repair 3 20-Jul-20 22-Jul-20
A1940 Spiketon Rd. HMA Repair 3 23-Jul-20 27-Jul-20
A1950 Collins St HMA Repair 3 28-Jul-20 30-Jul-20

ConcreteConcrete 12 31-Jul-20 17-Aug-20
Various LocVarious Locations 12 31-Jul-20 17-Aug-20

A1800 Prep grade for Curb & Gutter (Spiketon Rd) 5 31-Jul-20 06-Aug-20
A1810 Place Concrete for Curb & Gutter (Spiketon Rd) 1 07-Aug-20 07-Aug-20
A1820 Prep grade for Sidewalk (Spiketon Rd) 3 07-Aug-20 11-Aug-20
A1830 Place Concrete for Sidewalk (Spiketon Rd) 3 10-Aug-20 12-Aug-20
A1835 Place Concrete Driveways (Spiketon Rd) 3 13-Aug-20 17-Aug-20
A1840 Misc. Concrete (Dieringer Ave) 1 12-Aug-20 12-Aug-20

RestoratioRestoration 51 13-Aug-20 26-Oct-20
No Phase2 No Phase2 51 13-Aug-20 26-Oct-20

A1970 Dieringer Ave Overlay 3 13-Aug-20 17-Aug-20
A1971 Paving 5 23-Sep-20 30-Sep-20
A1975 Mailboxes 5 30-Sep-20 07-Oct-20
A1980 Hydroseed 1 07-Oct-20 08-Oct-20
A1985 Striping 5 08-Oct-20 15-Oct-20
A1986 Signage 5 15-Oct-20 22-Oct-20
A1990 Punchlist 2 22-Oct-20 26-Oct-20
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Tie-In to Existing Water Main (Collins St)
30-Jul-20, Crew 2

27-May-20, Naches St
Prep ADA Ramps

Place concrete of ADA Ramps
17-Jun-20, Copperwynd

Copperwynd Curb Repairs
Copperwynd HMA Repairs

06-Jul-20, Spiketon Rd
Tie-In New CBs to Existing Storm Pipe

Testing Storm Pipe
Relocate Water Services

15-Jul-20, Foothills Trail
Foothill Trail Asphalt Demo

Foothills Trail HMA Pave
30-Jul-20, Various Locations

Edith Rd. Overlay/HMA Repair
McNeely St. HMA Repair

Spiketon Rd. HMA Repair
Collins St HMA Repair

17-Aug-20, Concrete
17-Aug-20, Various Locations

Prep grade for Curb & Gutter (Spiketon Rd)
Place Concrete for Curb & Gutter (Spiketon Rd)

Prep grade for Sidewalk (Spiketon Rd)
Place Concrete for Sidewalk (Spiketon Rd)

Place Concrete Driveways (Spiketon Rd)
Misc. Concrete (Dieringer Ave)

26-Oct-20, Restoration
26-Oct-20, No Phase2 

Dieringer Ave Overlay
Paving

Mailboxes
Hydroseed

Striping
Signage

Punchlist
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