Agenda Home

BUCKLEY CITY COUNCIL MEETING AGENDA
September 27, 2016
Multi-Purpose Center, 811 Main Street
City Council Meeting
Opening 7:00 P.M.

Call to Order Next Ordinance #17-16
Pledge of Allegiance Next Resolution #16-13

Roll Call of Council Members Next Agenda Bill #AB16-115
A. Citizen Participation

Time Limit of Three Minutes (Must sign up at City Hall by Wednesday prior to the Council Meeting)

B. Staff Reports

C. Main Agenda

1. Presentation: Mark Lindquist, Pierce County Prosecuting Attorney’s Office Pg. 8
2. Change Order No. 3 — Realignment Project Phase 2 Pg. 9
3. Amendment to Agreement for Inmate Housing — SCORE Pg. 37
4. Bid Award: 2016 Sidewalk Replacement Project Pg. 41
5. Bid — ERS to Relocate Generator: 151 So. Cedar to 146 So. Cedar Pg. 43
6. Executive Session — Real Estate Negotiations

D. Consent Agenda
7. A. Approve Minutes of September 13, 2016 City Council Meeting Pg. 43

B. Claims

E. Committee Reports
8. Mayor’s Report Johnson
9.  Administration, Finance & Public Safety Boyle Barrett
10. Transportation & Utilities Tremblay
11.  Community Services Rose

15. Council Member Comments & Good of the Order

Council may add and take action on other items not listed on this agenda
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CITY OF BUCKLEY # PO BOX 1960 # BUCKLEY, WA 98321
360-829-1921 + Fax 360-829-2659 # http://www.cityofbuckley.com

CITY OF BUCKLEY MEETING LIST

BUDGET MEETINGS IN COLOR

Sept 22 4:00 PM Community Services (BUDGET) - City Hall

Sept 26 7:00 PM Planning Commission

Sept 27 7:00 PM City Council

Oct 4 9:30 AM Admin, Finance & PS (BUDGET) - City Hall
Oct 4 7:00 PM City Council Study Session

Oct 10 10:30 AM  Buckley Hall Board — City Hall

Oct 10 7:00 PM Planning Commission

Oct 11 7:00 PM City Council

Oct 18 9:30 AM Admin, Finance & Public Safety — City Hall
Oct 18 7:00 PM Transportation & Utilities (BUDGET) - City Hall
Oct 20 4:00 PM Community Services (BUDGET) - City Hall
Oct 24 7:00 PM Planning Commission

Oct 25 7:00 PM City Council

The above meetings will be held in the Multi-Purpose Center located at 811 Main Street unless otherwise noted.
Last Revised September 20, 2016

City Council Agenda Packet 09-27-2016 Pg. 2



September 20

(

aWoH epuaby

Sun Mon Tue Wed Thu Fri Sat
1 2 3
4 5 6 7 8 9 10
HAaFFY
LAEOR
(m]=ly

11 12 13 14 15 16 17

10:30 Buckley Hall

Board 7 City Council 4 Community Ser-

7 Planning Commis- vice3s

sion
18 19 20 9:30 Admin, Fin | 21 22 23 24

& PS
9:30 AM—Admin, 4 Community Ser-
Fin & PS—BUDGET | 7 Transportation & vices—BUDGET
Utilities—BUDGET

25 26 27 28 29 30

7 Planning Commis- | 7 City Council

sion

City Council Agenda Packet 09-27-2016 Pg. 3




Octo

ber 201

aWwoH epuaby

Sun Mon Tue Wed Thu Fri Sat
1
2 3 4 9:30 Admin,Fin& | 5 6 7 8
PS—BUDGET
7 Planning Commis-
sion 7 City Council
9 10 11 12 13 14 15
10:30 Buckley Hall 7 City Council
Board
16 17 18 9:30 Admin, Fin | 19 20 21 22
& PS
7 Planning Commis- | 7 Transportation & 4 Community Ser-
sion Utilities—BUDGET vices—BUDGET
23 24 25 26 27 28 29
7 City Council
30 31
City Council Agenda Packet 09-27-2016 Pg. 4




Agenda Home

A. CITIZEN PARTICIPATION
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B. STAFF REPORTS
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C. MAIN AGENDA
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CITY COUNCIL Citgg;Bucllggéf
0X
AGENDABILL Buckley, WA 98321

ITEM INFORMATION

SUBJECT: Agenda Date: September 27, 2016 AB16-115
Department/Committee/Individual Created | Reviewed

Presentation - Mark Lindquist, Mayor Pat Johnson _ X
City Administrator — Dave Schmidt X

Pierce County Prosecutin - -
y g City Attorney — Phil Olbrechts X

Attorney’s Office City Engineer — Dominic Miller

Building Depart — Mike Deadmond

Finance Depart — Sheila Bazzar

Cost Impact: N/A Fire Depart — Chief Predmore
Fund Source: N/A Parks & Rec Depart — Ellen Boyd
Timeline: N/A Planning Depart — Kathy James

Police Depart — Chief Arsanto

Muni Court — Jessica Cash

City Clerk — Joanne Starr X

Attachments: N/A

SUMMARY STATEMENT: Presentation by Mark Lindquist, Pierce County Prosecuting Attorney’s
Office.

COMMITTEE REVIEW AND RECOMMENDATION: None

RECOMMENDED ACTION: None

RECORD OF COUNCIL ACTION

Meeting Date Action Vote
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CITY COUNCIL Citgg;Bucllggg
0X
AGENDABILL Buckley, WA 98321

ITEM INFORMATION

SUBJECT: Agenda Date: September 27, 2016 AB16-116
Department/Committee/Individual Created | Reviewed

Phase 11 SR410 Realignment Project — Mayor Pat Johnson X

Change Order #3 City Administrator — Dave Schmidt X X
City Attorney — Phil Olbrechts X
City Engineer — Dominic Miller X X

City Clerk — Joanne Starr

Finance Dept — Sheila Bazzar

Building Official — Mike Deadmond

Cost Impact: $32,773.22 Fire Dept — Chief Predmore
Fund Source: Fund 102 Parks & Rec Dept — Ellen Boyd
Timeline: N/A Planning Dept — Kathy Thompson

Police Dept — Chief Arsanto

Municipal Court — Jessica Cash

Attachments: Change Order #3 with Engineer's Explanation and Summary

SUMMARY STATEMENT: The change order being presented is related to ongoing work with Phase
Il SR410/SR165/RyanRd/112thStE Realignment Project. The change order relates to 1 item listed in
the attached engineer's explanation and summary.

Staff is recommending and requesting that the Council approve the change order for a total of
$32,773.22.

COMMITTEE REVIEW AND RECOMMENDATION: Trans/Utilities 9/20/16

RECOMMENDED ACTION: MOTION to Approve the Phase Il SR410
Realignment Project — Change Order #3.

RECORD OF COUNCIL ACTION

Meeting Date Action Vote

City Council Agenda Packet 09-27-2016 Pg. 9
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Change Order
Contract Number Contract Title Federal Aid Number
TAS5415 SR410/SR165/Ryan Rd/112th St E Realignment Ph 2 stp0410(062)
Change Order Number Change Description Date
3 Water Main Replacement 9-9-16
Prime Contractor / Design-Builder
Johansen Excavating, Inc.
v’ Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications
D Change proposed by Contractor / Design-Builder
Change Description
Replace existing 10" AC water main with 12" DI water main. See attachment for description.
Verbal Approval Given By Verbal Approval Date Working Days +/-
Stacie Kelsey 8/1/16 3
Original Contract Amount Current Contract Amount Est. Net Change This C.O. Est. Contract Amount
$1,815,421.05 $1,835,075.80 $32,773.22 $1,867,849.02
Approval Recommended Approved Approved

Approving Authority per C.A. Agreement

Date Date

Approval Recommended Approval As Required

By Prime Contractor

Date

WSDOT Form 140-005 Page 1
Revised 04/2015
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See Attachment.

Contract Number Contract Title Agenda Home der Number
TA5415 SR410/SR165/Ryan Rd/112th St E Realignment PhL = E
Change Description Cont.

WSDOT Form 140-005
Revised 04/2015
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CHANGE ORDER NO. 3
Project Title SR410/SR165/Ryan Rd/112" Street E Realignment Ph 2
Owner City of Buckley Contractor Name Johansen Excavation
Change Order No. 3 Contractor Address 28215 112" StE

Buckley, WA 98321

Change Order Date September 9, 2016
Federal Contract No. TA 5415 Federal Aid No. STPUS-0410(062)

G&O No. 14512

The following changes are hereby made to the Contract Documents:

ITEM NO. 1:

The Contractor is directed to replace the existing 10” AC water line that runs along SR410 at the
new connection of SR165 as it is leaking. The Contractor is directed to replace the existing water
main with 12” DI C1 52 water main below the footprint of the new SR165 roadway approach to
SR410, per the attached plan revision. The work also includes connecting the existing 12” DI water
line that runs SW along the old 112" street alignment, pressure testing and purity testing. The
contractor will be paid for this additional work via the new contract lump sum item for Replace
Water Main and via the existing unit price for item 24 Bank Run Gravel for Trench Backfill for
54.66 CY.

ITEM QUANTITY UNIT
NO DESCRIPTION ADJUSTMENT PRICE TOTAL
*84 Replace Water Main 1 LS $31,024.10  $31,024.10
24 Bank Run Gravel for Trench Backfill 5466 CY $32.00 $1,749.12
Subtotal Sch A $32,773.22
Total Net Addition $32,773.22

*New Contract Item

City Council Agenda Packet 09-27-2016 Pg. 12
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Project Title

Owner

Change Order No.

Change Order Date

Federal Contract No.

G&O No.

Agenda Home
CHANGE ORDER NO. 3 Justificatiorn

SR410/SR165/Ryan Rd/112" St E Realignment Ph 2

City of Buckley Contractor Name Johansen Excavation
Inc.
3 Contractor Address 28215 112" StE

Buckley, WA 98321

September 13, 2016
TA 5415 Federal Aid No. STPUS-0410(062)

14512

The following is a justification for Change Order No. 3:

Justification:

Item No. 1 — the existing City-owned 10” AC water main that runs along the south shoulder of
SR410, where the new SR165 approach connects, sprang a leak. The Contractor was directed to
replace the section of 10” AC water main that is below the footprint of the new intersection with 127
DI pipe...using domestic steel. See the plan revision sheet on the change order for the layout. We
tracked the additional work via force account methods and the breakdown in cost is attached.

The crew hours for the work were approximately 24 hours, for a justification of an additional 3
working days. This work needed to be completed in order for the contractor to proceed with other
critical path item work (curb and gutter). See the attached schedule.

Page 1 of 1
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head Schedule for City of Buckley - SR 410/SR 165/Ryan Road/112th St E Realignment Project- Phase 2

1 Task Name ‘Duration % Complete  Starl 3 ne 2016 July 2016 Augusi 2016 September 2016 October 2016 November 2016
6 9_12_ 15 18 27 30 3 2_5_8_1 14 37 2 23 26 292 5__B_11 14 17 20 23 26 29 1 _4 7 Jo_ 13 16 19 31 3 F 9 _12 15 18 2124 7 30 3 6_9 .12 315 18 21 24 27 30 _2 5_ 8 11 _14 17 20_23 26
0 City of Buckley: SR410/SR165/Ryan 157.5 days 2% Tue 4/12/16 City of Buckley: SR410/SR165/Ryan Road/112th Street E Realignmen
Road/112th Street E Realignment Phase 2 anz | 11/22
I
|
8 Contract Duratlon 127.5 days 2% Mon 5/23/16 | Contract Duration
5/23 | ) 11722
14 Execution of Work 68.5days 0% Wed 5/25/16 Execution of Work
5/25 ¢ ) 8/31
15 SR 165 - Work Zone 1 68.5days 0% Wed 5/25/16 SR 165 - Work Zone 1
5/25 | . B/31 -
< days
29 Hard Surfaces Pre AC DSC 3 days 0% Tue 7/26/16
7/26 Hard Surfaces Pri AC DSC
30 AC DSC - Watermain Repair and 4 days 0% Fri 7/29/16 fu 3 (—— J 2R, 2 ;o i,
Replace » AC DSC - Watermain Repalr and Replace >( ‘l:‘-' =IC uz'l““rﬂ%(;)
31 Hard Surfaces Posr AC DSC 12 days =
. Hard Surfaces Posr AC D5SC _(.:_, -
o Thurs
32 Landscape 5 days 0% Mon 8/22/16 '
1 Full day s work 8/22 ¥ Landscape 8% Oy g
bserved on 8/2 sUl W, 18
33 Finishes 2 days 0% Mon 8/22/16 opserved on SURAN T Le e
ini =
8/22 [y Finishes wl ' L f:~
34 Temp Striping 2 days 0% Mon 8/29/16 ] (
1 Full day's work 8/29 i Temp Steiping )
i 1
35 SR165 - Work Zone 1 Camplete 0 days 0% Wed 8/31/16 Observed On 8/8 C’,___J:' _}J. — } } d
8/31%” SR165 - Work Zone 1 Complete o 4 U 1 =
: % v
37 SR 165 - Work Zone 4 61.5days 0% Wed 6/1/16 Partl a| day's WO rk SR 165 - Work Zone 4 826 ¥ L(‘ u )
1 ~arull
& o
PN ¥ ,DS
45 Hard Surfaces 13 days 0% Fri 7/29/16 Observed on 7/29 ' 8/3
H 1 P s e Hibrd Surf
and 8/5 that in total is 7 T— . Hard Surfaces
45 Landscape 4 days 0% Wed 8/17/16 1
equal to 1 full day 17 T, Lardscape (
47 Finishes 1day 0% Tue 8/23/16 .
This equates to 3 3 ]
. . I ’L.kq I(;
a8 Temp Striping 2 days 0% Wed 8/24/16 Work| ng dayS for th IS gh I
. 8/24 g Temp Striping |z 4
additional work. I
44 SR 165 - Work Zone 4 Complete 0 days 0% Fri 8/26/16 ]
8/26 %7 SR 165~ Work Zone 4 Complete
L
50 River Ave - Work Zone 6 46,5days 0% Wed 6/29/16 River Ave - Work Zone 6
6/29 ¢ v 972
57 Hard Surfaces 15 days 0% Thu 7/28/16
7/28 Hard Surfi
58 Landscape 6 days 0% Mon 8/22/16
8/22 B Landscape
55 Finishes 2 days 0% Tue 8/30/16
830y Finishes
L] Temp Striping 1 day 0% Thu9/1/16 |
9/1 ¥ Temp Striping
(3 River Ave - Work Zone 6 Complete 0 days 0% Fri9/2/16
9/2™%" River Ave - Work Zone 6 Complete
w2 SR 410 - Work Zone 2- West of SR165  56.5days 0% Wed 7/13/16 SR 410 - Work Zone 2 - West of SR165
713 - 9/30
1
[ Clearing & Grubbing 2 days 0% Wed 7/27/16
T/27 e Clearing & Grubbing
65 Sawcutting/Demolition 2 days 0% Wed 7/27/16
T/27 poy Saweutting/Demolition
66 Site Grading 3 days 0% Thu7/28/16
/28y Site Grading
67 Storm 1day 0% Tue 8/2/16
8/27%F Storm
68 Electrical (GRG) 10 days 0% Tue 8/2/16
8/2 Ly mmmrin Electrical (GRG)
69 Hard Surfaces 9 days 0% Thu 8/4/16
84y Hard Surfaces
Task Milestone . Project Summary =" Inactive Milestone Manual Task ' 1 Manual Summary RollUp s Start-only C Exterral Taths Deactline Critical Split Manual Progress
Split Ceravinninoon Summary ==—""""1 Inactive Task Inactive Summary Buration-orly Manual Summary ——==——"71Finish-only | Ealosnal Milsslone Craleal L S Progress —_—
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tstafford
Cloud

tstafford
Text Box
1 Full day's work observed on 8/2

1 Full day's work observed on 8/8

Partial day's work observed on 7/29, 8/3 and 8/5 that in total is equal to 1 full day

This equates to 3 working days for this additional work.

tstafford
Arrow

tstafford
Arrow
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Agenda Home

EXTRA WORK VERIFICATION
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%REPRESENTAWE SIGNATURE

DATE

7-21-/6

K/ 2bafiy

PO BOX 674 — BUCKLEY, WA 98321

P (360) 829-6493 -

F (360) 829-5473
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EXTRA WORK VERlFICATION
CUSTOMER EWO#
€ A Rukloy ZB)iv oo Fol.om
PROJECT g /
Sy ) SR LS
il e 85 B E IR

Y\b‘a dNer :g(“ ? ”2'241' ) cm‘izur_.“—q_ Poc¥t  acd vmc'\'cll\

5 Pz e e e k€ —)(>7“\,‘5 =5

Bt % s W ‘B“ Di \,Jc,*ﬂ“(\('\qu‘s
l\\l Woiooli lab | E [ N |ouxy ty fxoTome (VAL nea o
- SFTM*\L\ (DL " oy LQM\’TQ,‘A ’_L'r-\_‘\“c\\mq a7
L\r«(ﬂ " Vo o, \VL— NaepF O

84 ‘\ Voo 'If\'*c\\ ot \3\!)(—‘&“\
c:.)v T (\‘&\D\N (‘f‘?"‘i

£ vony, Wied KM > Al ¢ S\ pe Ry
T SHE o] % A1 1.5= u8 0\ bdatn 4
SNBS Dol > AA1LDPFS copyy Tow, Y
\ oty Ton i L~ b AHS Yz hoha, 06

< 75;-.}9(;61%,005

Enp OV ")\)‘né.

RW/AN A7
P2id Viz UYNP pac L e 3@%1 o Arvree eeich ]
PO BOX 674 — BUCKLEY, WA

98321
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PO BOX 487
SUMNER, WA 98390

S ALITY CONCy. Agenda Home
) Nincy 145 A& (253) 891-6680
CORLISS (253) 891-6693 FAX

A RUSOQURCOCLS \{Q
“CREG ATE SUPYY

CUSTOMER NAME:

Johansen Excavating

CUSTOMER CONTACT INFO:

Steve Crandall

PROJECT NAME: SR410/SR165 - Ecology Blocks

PROJECT ADDRESS: SR 410/ SR 165 / Ryan Road / 112th Street East

PROJECT CITY: Enumclaw

PRODUCT UNIT T&T TRANSFER SOLO

2X2X6 ECOLOGY BLOCK (FOB SUMNER PLANT) EA S 2500|S$ 2500|S$ 25.00
DELIVERY = FOB PRICE + TRUCK RENTAL N/A N/A N/A N/A
TRUCK RENTAL - PREVAILING WAGE HR $ 150.00 | $ 150.00 | $ 140.00
TRUCK RENTAL - NON PREVAILING WAGE HR $ 13500 | S 135.00| S 125.00

*DELIVERED PRICES SUBJECT TO PREVAILING WAGE FEE IF CORLISS RESOURCES TRUCKS SPREAD OR INCORPORATE MATERIAL ONSITE, OR EXPORT
MATERIAL OFF SITE (FEE APPLIES TO PROJECTS UNDER KING COUNTY PREVAILING WAGE OR DAVIS BACON). NO ADDITIONAL FEE TO EXPORT WITH

Terms and Conditions:
Net 10th of month following purchase.

o v s e N e

overweight tickets on export loads.

All prices subject to change w/o notice, subject to availability of material

A 3 day notice is required on all delivered materials on a first come first serve basis.

Small load charges will apply for loads less than 12 yards dry material.

Material inspection and samples taken from plant stock pile, accompanied by a Corliss representative.
Only non-hazardous export material taken, a clean soils report will be required. Customer is liable for

7 Truck rental applies 5 minutes after import material delivered and 10 minutes on export loads.
8 Monday-Friday 7:00am-3:30pm delivered pricing, After hour pricing to be negotiated.
9. Actual delivery of products outlined an this quote as well as the extension of any amount of

credit by Corliss Resources, Inc. is subject to and contingent upon approval of credit.
10 Unless specifically quoted, prices do not include prevailing wage.

11.  Corliss Resources holds first right of refusal to supply trucks for rent.
12 Avariable fuel surcharge of $4.25 per load will be issued for each $0.20 increase in fuel price above $3.25

based on the D.O.E West Coast Fuel index.

13,  Unless otherwise stated, prices are valid for 30 days from the date listed on signature line.

Steve Corliss 253-279-9102

9/8/2016

Corliss Resource, Inc. Sales Representative

stevec@corlissresources.com

Authorized Customer Representative Date
Must be returned signed and dated not later than seven (7) business days from date
recorded by Corliss Resources, Inc. Sales Representative. If returned later than seven days,
Corliss has the right to reprice the Quoted Price. Customer agrees to all terms and
conditions as outlined above.

City Council Agenda Packet 09-27-2016 Pg. 19



** Ship Ticket *¥
CONSOLIDATED SUPPLY CO - PUYALLUP
2203 INTER AVE Agenda Home

SUITE A 09/07/16  S7869710.003
PUYALLUP, WA 98372

Consolidated 1 of 1
Supply Co. LT T Printed: 10:42:42 07 SEP 2016
BILL TO: 198176 SHIP TO: 277222
JOHANSEN EXCAVATING INC JOHANSEN EXC SR410 & SR165 PH
PO BOX 674 SR410/SR165/RYDAN RD/112TH ST
BUCKLEY, WA 98321-0674 BUCKLEY, WA 98321

(360) 829-6493

S Br
09/07/16 WILADA Net 60 EOM w/SVC C BS BY SALESMAN Prc Br 19
rental House Waterworks P 0.0 Billable
lea lea 30.000ea 30.00
TEST PUMP - 1 DAY RENTAL
8/3/2016 8/3/2016
Loc: XXXX Pn: 1120972
ORDER TOTAL 30.00
Sales t 2.64
Invoice Amount 32.64
Pieces: Boxes: Pallets: Bags: Bundles: Shwrs:

Picked By:

City Council Agenda Packet 09-27-2016 Pg. 20



** Ship Ticket **

CONSOLIDATED SUPPLY CO - PUYALLUP

2203 INTER AVE
SUITE A

PUYALLUP, WA 98372

Consolidated
Supply Co.

BILL TO: 198176

JOHANSEN EXCAVATING INC
PO BOX 674
BUCKLEY, WA 98321-0674

SHIP TO: 277222

Agenda Home
08/01/16  S7866949.001

1 of 1
Printed: 09:35:27 02 AUG 2016

JOHANSEN EXC SR410 & SR165 PH

SR410/SR165/RYDAN RD/112TH ST

08 02 16 FERBEN Net 60 EOM w SVC C OT OUR TRUCK

12" WATE

144’

10ea

S5ea

lea

lea

2ea

Pieces:

Picked By:

R LINE

144’

10ea

5ea

lea

lea

2ea

Boxes:

BUCKLEY, WA 98321
(360) 829-

6493

Shp Br 19
Prc Br 19

House Waterworks P 8084.4 Billable

12"X18.2' CL52 TYTON JOINT DI PIPE

W/ GASKET CL
Loc: YA(Q02-12-1A Pnn: 14655

EBAA 1112DSC 12" DI MJ MEGALUG

RESTRAINT W/ ACCS CORTEN B&N FOR DI
13.20
Loc: AAQ07-03-6A Pnn: 9581

EBAA 1108DSC 8" DI MJ MEGALUG

RESTRAINT W/ ACCS CORTEN B&N FOR DI
9.05

Loc: AAO6-01-1A Pn: 18149
8"X1/8" RED RUBBER RING GSKT NEW

STD 150 LB

Loc: AA01-03-3A Pn: 14808

& 8" FLG BOLT & NUT SET ZINC
CONSISTING OF 8 EA 3/4"X3-1/4" BOLT
W/ HEX NUT (BOXED) LESS GASKET

Loc: AAQ07-03-2D Pn: 9593

LB (1 QT) FREE PIPE LUBE

0200LU

Loc: AAQ7-03-1D Pn: 161598
Pallets: Bags: Bundles: Shwrs:

City Council Agenda Packet 09-27-2016
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Agenda Home

INVOICE

Consolidated Supply Co.
P.O. Box 5788

Portiand, OR 97228 08/02/16 57866949.001

CONSOLIDATED SUPPLY

QUESTIONS ON THIS INVOICE PO BOX 5768

PORTLAND OR 97228-5788

253-848-9337

SHIP TO: VRV VMM GFD

JOHANSEN EXC SR410 & SR165 PH 2
JOHANSEN EXCAVATING INC SR410/SR165/RYDAN RD/112TH ST E

PO BOX 674 BUCKLEY WA 98321
BUCKLEY WA 98321-0674

277222 12" WATER LINE Benno Ferrier Puyallup
Benno Ferrier Puyallup OT OUR TRUCK 08/02/16 08/01/16
"X18.2' CL52 TYTON JOINT DI PIFE 14655 144 ft 34

W/ GASKET CL

1112DSC 12" DI MJ MEGALUG 9581 10 ea 115
RESTRAINT W/ ACCS CORTEN B&N FOR DI
13.20
1108DpsC 8" DI MJ MEGALUG 18149 5 ea 58.51
RESTRAINT W/ ACCS CORTEN B&N FOR DI
9.05
"X1/8" RED RUBBER RING GSKT NEW 14808 1 ea 1.65
STh 150 LB
6" & 8" FLG BOLT & NUT SET ZINC 9593 ea 9

CONSISTING OF 8 EA 3/4"X3-1/4" BOLT
W/ HEX NUT (BOXED) LESS GASKET

2 LB (L QT) FREE PIPE LUBE 161598 2 ea 0
0200LU

SAVE TIME AND MONEY WITH OUR FREE E-BILLING SERVICE

We now offer e-mail as a convenient way for you to receive your invoices and statements. Receive them faster, so you can bill your
customers fasler. Our goal is to make it easy for you to receive and manage your invoices.

Save time and maney while helping us "Go Green”.
Contact Shelly at elishe@consolidatedsupply.com or by phone at (503) 306-3237 & get set up today!

Job/Equip & Cost

Invoice is due
SALES

AUG 05 2016
RECEIVED

City Council Agenda Packet 09-27-2016

19

13

4931.8

1151.4

292

Page 1 of 1
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** Ship Ticket *¥*
CONSOLIDATED SUPPLY CO - PUYALLUP

2203 INTER AVE Agenda Home
SUITE A 08/01/16  S7866949.002
PUYALLUP, WA 98372
Consolidated
Supply Co.
1 of 1
NIRRT Printed: 09:35:34 02 AUG 2016
BILL TO: 198176 SHIP TO: 277222
JOHANSEN EXCAVATING INC JOHANSEN EXC SR410 & SR165 PH
PO BOX 674 SR410/SR165/RYDAN RD/112TH ST
BUCKLEY, WA 98321-0674 BUCKLEY, WA 98321
(360) 829-6493
Br 19
08 02/16 FERBEN Net 60 EOM w SVC C OT OUR TRUCK Prc Br 19
12" WATER LINE House Waterworks P 444.0 Billable
dea 4ea 12" MJ 45 153 CL L ACCS
DOM 072928
Loc: YA03-03-1G Pn: 989704
1FC 1FC FREIGHT CHARGE*
(WA STATE TAXABLE FREIGHT CHARGE)
Loc: XXXX Pn: 1186258
Pieces: Boxes: Pallets: Bags: Bundles: Shwrs:
Picked By:
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Agenda Home

INVOICE
Consolidated Supply Co.
P.0O. Box 5788
Portland, OR 97228 08/02/16 $7866949.002

CONSOLIDATED SUPPLY
PO BOX 5788

PORTLAND OR 97228-5788

QUESTIONS ON THIS INVOICE
253-848-9337

SHIP TO:

VRV VNIV GFD
JOHANSEN EXC SR410 & SR165 PH 2
JOHANSEN EXCAVATING INC SR410/SR165/RYDAN RD/112TH ST E
PO BOX 674 BUCKLEY WA 98321
BUCKLEY WA 98321-0674
277222

12" WATER LINE

Benno Ferrier Puyallup
Benno Ferrier Puyallup

19
OT OUR TRUCK 08/02/16 08/01/16 19
" MJ 45 C153 CL L/ACCS 989704 4 ea 457.791 1831.1
DOM 072928
CHARGE* 1186258 1 EC 526 526.55
(WA STATE TAXABLE FREIGHT CHARGE)
Cost
Phase Code: 00
SAVE TIME AND MONEY WITH OUR FREE E-BILLING SERVICE
We row offer e-mail as a convenient way lor you to receive your invoices and statements. Receive them faster, so you can bill your
customers faster. Our goal is to make it easy for you to receive and manage your invoices.
Save time and money while helping us "Go Green".
Contact Shelly at elishe@consolidatedsupply.com or by phone at (503) 906-3237 & get set up today!
SUBTOTAL 2357.71
FREIGHT
Invoice is due by 10/31/186
SALES TAX 0.00
2357.71
Page 1 of 1
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** Ship Ticket **
CONSOLIDATED SUPPLY CO - PUYALLUP Acenda H
2203 INTER AVE genda Home

SULITE A 08/01/16  S7866949.003
PUYALLUP, WA 98372

Consolidated
Supply Co.
1 of 1
TR Printed: 09:35:42 02 AU 2016
BILL TO: 198176 SHIP TO: 277222
JOHANSEN EXCAVATING INC JOHANSEN EXC SR410 & SR165 PH
PO BOX 674 SR410/SR165/RYDAN RD/112TH ST
BUCKLEY, WA 98321-0674 BUCKLEY, WA 98321
(360) 829-6493
Shp Br 19
08 02 16 FERBEN Net 60 EOM w SVC C OT OUR TRUCK Prc Br 19
12" WATER LINE House Waterworks P 746.4 Billable
lea lea 12" MJXFLG TEE 153 CL L ACCS
422457
Loc: YA04-02-1C Pn: 12856
lea lea 12" A2362-19-LN MJXFLG RW DI GATE
VLV LESS ACCS W/ 2" SON OL MUELLER
Loc: YB0O5-03-1A Pn: 1058214
lea lea 12"X1/8" RED RUBBER RING GSKT NEW
STD 150 LB
Loc: AAQ1-03-3C Pnn: 4858
lea lea 10" & 12" FLG BOLT & NUT SET ZINC
CONSISTING OF 12 EA 7/8"X3-3/4"
BOLT W/ HEX NUT (BOXED) LESS GASKET
Loc: AA07-03-2E Pn: 24647
lea lea EBAA 1112DSC 12" DI MJ MEGALUG
RESTRAINT W/ ACCS CORTEN B&N FOR DI
13.20
Loc: AA06-01-1B Pn: 9581
Pieces: Boxes: Pallets: Bags: Bundles: Shwrs:
Picked By:
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Agenda Home

INVOICE

Consolidated Supply Co.

P.O. Box 5788
Portland, OR 97228 08/02/16 $7866949.003
CONSOLIDATED SUPPLY
PO BOX 578
QUESTIONS ON THIS INVOICE PORTLAND og 97228-5788
253-848-9337
SHIP TO:
JOHANSEN EXC SR410 & SR165 PH 2
JOHANSEN EXCAVATING INC SR410/5R165/RYDAN RD/112TH ST &
PO BOX 674

BUCKLEY WA 98321
BUCKLEY WA 98321-0674

277222 12" WATER LINE Benno Ferrier Puyallup
Benno Ferrier Puyallup OT OUR TRUCK 08/02/16 08/01/16
12" MJXFLG TEE C153 CL L/RCCS 12856 1 ea 558
422457
" A2362-19-LN MJIXFLG RW DI GATE 1058214 1 ea 1760
VLV LESS ACCS W/ 2" SON OL MUELLER
12"%1/8" RED RUBBER RING GSKT NEW 4858 1 ea 3.386
STD 150 LB
10" & 12" FLG BOLT & NUT SET ZINC 24647 1 ea 23.28
CONSISTING OF 12 ER 7/8"X3-3/4"
BOLT W/ HEX NUT (BOXED) LESS GASKET
111208C 12" DI MJ MEGALUG 9581 i ea 115.14
RESTRAINT W/ ACCS CORTEN B&N FOR DI
13.20 Cont 17
Phase Cade: £0/.
OUR E-BILLING SERVICE
We now offer e-mail receive your invoices and so0 you can bill your

Save time and money while helping us "Go Green”.
Contact Shelly at slishe@consolidatedsupply.co 1 or by phone at (503) 906-3237 & get set up today!

SUBTOTAL

. FREIGHT
Invoi due by 10/31/16
nvoice is due by SALES TAX

City Council Agenda Packet 09-27-2016

19

19

1760

115.1

2461.33

0.00

2461 33
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Agenda Home

CREDIT MEMO

Consolidated Supply Co.
P.O. Box 5788
Portland, OR 97228 08/02/16 57866949.004

CONSOLIDATED SUPPLY
PO BOX 5788

QUESTIONS ON THIS INVOICE PORTLAND OR 97228-5788

253-848-9337

SHIP TO: VRV VMM GFD
JOHANSEN EXC SR410 & SR165 PH 2
JOHANSEN EXCAVATING INC SR410/5R165/RYDAN RD/112TH ST B
PO BOX 874 BUCKLEY WA 98321
BUCKLEY WA 98321-0674

277222 12" WATER LINE Benno Ferrier Puyallup 19
Benno Ferrier Puyallup CREDIT 08/02/16 08/02/16 19
1108DsSC 8" DI MJ MEGALUG 18149 -5 ea 58.51 -292
RESTRAINT W/ ACCS CORTEN Bg&N FOR DI
9.05
“* Original Sale : 57866949.001 *=*
** Cus PO: 12" WATER LINE +*
RESTOCKING CHARGE 48867 MC 553.31 553
IGHT CHARGE* 1186258 1 FC 105 105
(WA STATE TAXABLE FREIGHT CHARGE)
# Cost V(4
SAVE TIME AND MONEY WITH OUR FREE E-BILLING SERVICE
We now offer e-mail as a convenient way for you lo receive your invoices and statements. Receive them faster so you can oill your
customers faster Our goal is to make it easy for you to receive and manage your invoices.
Save time and money while helping us "Go Green”.
Contact Shelly at ellshe@consolidatedsuppIy.com or by phone at (503) 906-3237 & get set up today!
-1554.94
FREIG
SALES 2.00
-1334.9
Page 2 of 2
City Council Agenda Packet 09-27-2016
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Agenda Home
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PO BOX 674 — BUCKLEY, WA 98321
P (360) 829-6493 - F (360) 829-5473
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Agenda Home

EXTWORK VERIFICATION
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PO BOX 674 — BUCKLEY, WA 98321

P (360) 829-6493 -
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Agenda Home

INVOICE

pu Consolidated Supply Co.
P.O. Box 5788
Portland, OR 97228 08/03/16

$7872805.001

CONSOLIDATED SUPPLY

QUESTIONS ON THIS INVOICE PO BOX 5788
253-846~9337

SHIP TO:
JOHANSEN EXC SR410 & SR165 PH
JOHANSEN EXCAVATING INC SR410/SR165/RYDAN RD/112TH ST
PO BOX 674 BUCKLEY WA 98321
BUCKLEY WA 98321-0674

277222 DCHLOR Adam Wilcock - Puyallup
Adam Wilcock - Puyallup WC4 WC 4:00 PM 08/03/16 08/03/16
ASCORBIC ACID 1193515 1 ea 86

DECHLORINATION TABLETS (6 COUNT PER
CONTAINER) V325.50.06T
378-01-03-1

05 201

SAVE TIME AND MONEY WITH OUR FREE E-BILLING SERVICE

PORTLAND OR 97228-5788

2
E

195

19

86.4

We now offer e-mail as a convenient way for you to receive your invoices and stalements. Recelve them faster, so you can bill your

customers faster. Our goal is to make il 'easy for you to receive and manage your invoices.

Save time and money while helping us "Go Green".
Contact Shelly at ellshe@consolidatedsupply.com or by phone at (503) 306-3237 & get set up today!

SUBTOTAL
invoice is due by 10/31/16 [ FREIGHT

57072008001

SALES TAX
K\Q&
\ \

DaN

City Council Agenda Packet 09-27-2016
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** Ship Ticket **

CONSOLIDATED SUPPLY CO - PUYALLUP Agenda Home

2203 INTER AVE

SUITE A 08/03/16  S7872805.001
PUYALLUP, WA 98372
Consolidated
Supply Co.
1 of 1
0 RO Printeds 15:42:31 03 AUG 2016
BILL TO: 198176 SHIP TO: 277222
JOHANSEN EXCAVATING INC JOHANSEN EXC SR410 & SR165 PH
PO BOX 674 SR410/SR165/RYDAN RD/112TH ST
BUCKLEY, WA 98321-0674 BUCKLEY, WA 98321
(360) 829-6493
S Br 19
08 03 16 WILADA Net 60 EOM w SVC C WC4 WC 4:00 PM Prc Br 19
DCHLOR House Waterworks P 6.0 Billable
lea lea VITA-D- IC
DECHLORINATION TABLETS (6 COUNT PER
CONTAINER) V325.50.06T
378-01-03-1
Loc: AA03-04-5L Pn: 1193515
\PJ &w0~ﬁry§p\
Pieces: Boxes: Pallets: Bags: Bundles: Shwrs:
Picked By:
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E)(TRA WORK VERIFICATION
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Agenda Home
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REPRESENTATIVE SIGNATURE DATE FOREMAN'S SIGNATURE DAJE
w y, Y 7 ] R &)\
\(/ o= / e /3/ /b P | ) ( s 8;1 ~3 ].J
PO BOX 674 — BUCKLEY, WA 98321
P (360) 829-6493 - F (360) 829-5473
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Agenda Home

INVOICE

Consolidated Supply Co.
P.O. Box 5788
Portland, OR 97228 08/08/16 37866949.006
CONSOLIDATED SUPPLY
UESTIONS ON THIS INVOICE PO BOX 5786
Q PORTLAND OR 97228-5788
253-848-9337
SHIP TO:
JOHANSEN EXC SR410 & SR165 PH 2
JOHANSEN EXCAVATING INC SR410/SR165/RYDAN RD/L12TH ST E
PO BOX 674 BUCKLEY WA 98321
BUCKLEY WA 98321-0674
277222 12" WATER LINE Benno Ferrier Puyallup 19
Benno Ferrier Puyallup OTA OUR TRCK AM 08/08/16 08/05/16 19
YMPIC 940 DOMESTIC WATER LID 990270 1 ea 17 17.8
W/ EARS,15-13-5200
YMPIC 940 DOMESTIC VALVE BOX 990273 1 ea 52 52.7
TOP, 18" TALL 15-13-5235
12" MJ 22-1/2 C153 CL L/ACCS 989682 2 ea 156 912
DOM 073369
12" MJ LONG SOLID SLEEVE G153 CL 990101 1 ea 424.42 424.4
L/ACCS DOM 081982
1112DSC 12" DI MJ MEGALUG 9581 5 ea 115.14 575
RESTRAINT W/ ACCS CORTEN BaN FOR DI
13.20
FREIGHT CHARGE* 1186258 1 FC 105.0 105

(WA 3TATE TAXABLE FREIGHT CHARGE)

SAVE TIME AND MONEY WITH OUR FREE E-BILLING SERVICE

We now offer e-mail as a convenient way for you to receive your invoices and statements. Receive them faster. so you can bill your
customers faster. Our goal is to make it easy for you to receive and manage your invaices.

Save time and money while helping us “Go Green"
Contact Shelly at ellshe@consolidatedsupply.com or by phone at {503) 306-3237 & get set up today!

SUBTOTAL 2087.19
Invoice is due by 10/31/16 Phase Code: FREIGHT
SALES TAX 0.00
AUG 10 2087.78
Page 1 of 1
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** Ship Ticket **
CONSOLIDATED SUPPLY CO - PUYALLUP

2203 INTER AVE - Agenda Home
SUITE A : 08/05/16  S7866949.006
PUYALLUP, WA 98372
Consolidated
Supply Co.
1 of 1
L REARTARRNOHERR Printed: 07:18:50 08 AUG 2016
BILL TO: 198176 SHIP TO: 277222
JOHANSEN EXCAVATING INC JOHANSEN EXC SR410 & SR165 PH
PO BOX 674 SR410/SR165/RYDAN RD/112TH ST
BUCKLEY, WA 98321-0674 BUCKLEY, WA 98321
(360) 829-6493
P Br 19
08 08 16 FERBEN Net 60 EOM w SVC C Prc Br 19
12" WATER LINE Benno Ferrier Pu 479.5 Billable
lea lea I 40 TIC WATER LID
W/ EARS,15-13-5200
Loc: YB10-10-1A Pn: 990270
lea lea OLYMPIC 940 DOMESTIC VALVE BOX
TOP, 18" TALL 15-13-5235
Loc: YBlO-}O—lA Pn: 990273
2ea 2ea 12" MJ 22-1[2 C1l53 CL L/ACCS
DOM 073369
Loc: YA03-03-1F Pn: 989682
lea lea 12" MJ LONG SOLID SLEEVE C153 CL
L/ACCS DOM 081982 ,
Loc: AAQ1-01-1R Pn: 990101
S5ea S5ea EBAA 1112DSC 12" DI MJ:'MEGALUG
RESTRAINT W/ ACCS CORTEN B&N FOR DI
13.20 ,
Loc: AAQ06-01-1B Pn: 9581
1FC 1FC FREIGHT CHARGE*
(WA STATE TAXABLE FREIGHT CHARGE)
Loc: XXXX Pn: 1186258
AV
Pieces: Boxes: Pallets: Bags: Bundles: Shwrs:
Picked By:
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APAS

PERFORMANCIE
\TEMENT SERVICES

Unit price Billing

JOHANSEN EXCAVATING INC

PO BOX 674
Buckley, WA 98321

Page 1 of 1

Project name Draw Number

AC PIPE CUTS

Description

NET AMOUNT DUE THIS INVOICE:

Remit to:

Perforr Agenda Home :rvices, Inc.

7415 W, Bostian Road
W oodinville, WA 98072

Phone:425-806-8404 Fax:425-806-7404

Invoice Number: 02IN-0010073

Invoice Date Terms
August 30,2016 Net 30 (AR)
PAS Branch PAS Project Number
202 16-10466
PAS Customer No Customer Contract No.
02-100977 100977
Period Customers Project No. 2016-016
08/01/16 - 08/31/16 Purchase Order No.
Quantity um Unit Price Extended Amount
1.00 ST 3,300.00 3,300.00
Sub-Total 3,300.00
Gross Invoice Amount 3,300.00
Less Retention 165)

3,135.00

Performance Abatement Services, Inc.

Box 872346
Kansas City, MO 64187
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Tani Stafford

From: Kelsey, Stacie <KelseyS@wsdot.wa.gov>

Sent: Monday, August 01, 2016 1:47 PM

To: Tani Stafford

Subject: RE: Buckley - SR410/SR165 Realignment Ph 2 - CO #3
Hi Tani,

I am good with this change.

From: Tani Stafford [mailto:tstafford@g-0.com]

Sent: Monday, August 01, 2016 12:18 PM

To: Kelsey, Stacie; Stevens, Mark

Cc: 'Brian Bollen'; 'Dave Schmidt'; Phil Van Earwage
Subject: Buckley - SR410/SR165 Realignment Ph 2 - CO #3
Importance: High

Stacie — the existing City watermain that runs along the south shoulder of SR410, where the new SR165 approach
connects, has a leak. We have directed the Contractor to replace the section of 10” AC line that is below the footprint of
the new intersection with 12” DI pipe...made in America. The general layout of what is proposed is shown in red on the
attached plan. We propose to track the additional work via force account methods and pay for it via a change order,
with WSDOT’s OK. Please let me know if you need any additional information at this time.

Thanks - Tani

1
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CITY COUNCIL City of Buckey
0X
AGENDA BILL Buckley, WA 98321

ITEM INFORMATION

SUBJECT: Agenda Date: September 27, 2016 AB16-117
Department/Committee/Individual Created | Reviewed
Agreement: Amendment to Inmate g"_‘:Y‘XdPaF J_O?”ion — §
: ; ity Administrator — Dave Schmi
Housing Contract with SCORE City Attorney (Land) — Phil Olbrechts X

reflecting 2017 Rates City Engineer — Dominic Miller

Building Depart — Dean Mundy

Finance Depart — Sheila Bazzar

Cost Impact: N/A Fire Depart — Chief Predmore

Fund Source: N/A Parks & Rec Depart — Jennifer Bacon

Timeline: N/A Planning Depart — Kathy James
Police Depart — Chief Arsanto X X
Muni Court — Jessica Cash
City Clerk — Joanne Starr X

Attachments: Contract

SUMMARY STATEMENT: Agreement amendment between the City of Buckley and SCORE reflecting
new rates for 2017 adopted by SCORES Administrative Board. The contract price will increase from
$105.00 dollars per day per bed to $108.72. The current contract started January 1, 2016 and runs
through December 31, 2018.

COMMITTEE REVIEW AND RECOMMENDATION: None - Renewal

RECOMMENDED ACTION: MOTION To Approve the Amendment to the Inmate
Housing Agreement between the City and SCORE.

RECORD OF COUNCIL ACTION

Meeting Date Action Vote
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AMENDMENT TO AGREEMENT FOR INMATE HOUSING

THIS AMENDMENT TO INTERLOCAL AGREEMENT FOR INMATE HOUSING dated
as of , 2016 (hereinafter “Amendment to Original Agreement”) is
made and entered into by and between the South Correctional Entity, a governmental
administrative agency formed pursuant to RCW 39.34.030(3) (“SCORE") and
(hereinafter the “City" and together with SCORE, the
“Parties” or individually a “Party”). This Amendment to Original Agreement is intended to
supplement and amend that certain Agreement for Inmate Housing between the Parties
dated , as it may have been previously amended (the “Original
Agreement”). The Parties hereto mutually agree as follows:

1. 2017 Bed Rates. Section 27 (Bed Rate) of the Original Agreement is hereby
amended to include the following guaranteed and non-guaranteed bed rates for inmate

housing:
2017 Guaranteed Bed Rate: $108.78
2017 Non-Guaranteed Bed Rate: $162.65

2. Effective Date; Execution. The bed rates provided for in Section 1 of this
Amendment to Original Agreement shall become effective January 1, 2017. This
Amendment to Original Agreement may be executed in any number of counterparts.

3. Ratification and Confirmation. All other ferms and conditions of the Original
Agreement are hereby ratified and confirmed.

IN WITNESS WHEREOQOF, the Parties have executed this Amendment to Original
Agreement as of the date first mentioned above.

Agency: South Correctional Entity
By: By:

Name: Name: Penny Bartley

Title: Title: Director
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CITY COUNCIL Citgg;Bucllggg
0X
AGENDABILL Buckley, WA 98321

ITEM INFORMATION

SUBJECT: Agenda Date: September 27, 2016 AB16-118
Department/Committee/Individual Created | Reviewed
Bid Consideration: 2016 Citywide ('\:"_";‘Y‘XdpaF J_‘T”ion — §
idewalk Improvement Proiect ity Administrator — Dave Schmi
Sidewa proveme OJec City Attorney — Phil Olbrechts X
City Engineer — Dominic Miller X X

Building Depart — Mike Deadmond

Finance Depart — Sheila Bazzar

Fire Depart — Chief Predmore

Parks & Rec Depart — Ellen Boyd

Cost Impact: N/A Planning Depart — Kathy James
Fund Source: N/A Police Depart — Chief Arsanto
Timeline: N/A City Clerk — Joanne Starr X

Muni Court — Jessica Cash

Attachments: None

SUMMARY STATEMENT: The City sent bid documents out to solicit bids from “qualified”
contractors to complete the 2016 Citywide Sidewalk Improvement Project. Bid opening for this project
is scheduled for Tuesday September 27, 2016, the same day as the Council meeting. Because of the
delay in getting bids out and seasonal importance of getting this project done before inclement weather
sets in, staff and the engineer are hoping to tabulate bids on Tuesday and present a recommendation to
City Council on Tuesday night.

COMMITTEE REVIEW AND RECOMMENDATION: None

RECOMMENDED ACTION: MOTION to

RECORD OF COUNCIL ACTION

Meeting Date Action Vote
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CITY OF BUCKLEY
SMALL PUBLIC WORKS PROJECT
“PREVAILING WAGES SHALL BE PAID”
ENGINEER’S ESTIMATE: $20,000 to $30,000

INVITATION TO BID

The City of Buckley is releasing a Small Public Works Project. As a Contractor on the
MRSC Small Works Roster for “Curbs, Gutters, Sidewalks, and Driveways,” you are
invited to submit a bid on this Project.

Project Title: 2016 Sidewalk Replacement Project

Scope of Work: This project provides for the replacement of approximately 280 square
yards (combined total of two schedules) of cement concrete sidewalk at 13 locations
throughout the City.

Schedule A: The replacement of a total of approximately 180 square yards of cement
concrete sidewalk at 8 separate locations throughout the City. The work also includes
driveway repair and minor surface restoration.

Schedule B: The replacement of a total of approximately 100 square yards of cement
concrete sidewalk at 5 separate locations throughout the City. The work also includes
driveway repair and minor surface restoration.

Bid Date: Tuesday, September 27, 2016 at 10:00 a.m. Sealed Proposals will be received
at the City of Buckley, 933 Main Street, Buckley, Washington 98321.

Licensed Contractors and Material Suppliers may obtain a copy of the Contract
Provisions and Contract Plans, free of charge, in electronic format (PDF on compact
disk(s)) along with registration as a planholder only at the Seattle office of the Project
Engineer, Gray & Osborne, Inc., 701 Dexter Avenue North, Suite 200, Seattle, WA
98109, (206) 284-0860. Request for Contract Provisions and Plans may be faxed
((206) 283-3206) or emailed (grayosborne@g-o.com). Request must include company
name, physical address, phone and fax numbers, and email address. Registration as a
planholder is required to obtain Contract Addenda. Contract questions shall be directed
only to the office of the Project Engineer.

Questions about this project may be directed to Dominic Miller at Gray & Osborne, Inc.
at (360) 292-7481 or by email at dmiller@g-o.com. A bidder shall submit all questions
in writing. No oral responses to questions by City of Buckley personnel about the project
will be binding on the City of Buckley.

The City of Buckley expressly reserves the right to reject any of all bids and to waive
minor irregularities or informalities, and to further make award of the project to the
lowest responsive, responsible bidder as it best serves the interest of the City of Buckley
based on the sum of the Bid.

IB-1
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CITY COUNCIL City of Buckley

PO Box 1960
AGENDA BILL Buckley, WA 98321

ITEM INFORMATION

SUBJECT: Agenda Date:  September 27, 2016 AB16-119
Department/Committee/Individual Created | Reviewed

Bid Award: FD and PD Emergency | - o sma X X

; ity ini — Dav i

Generator Relocation City Attorney — Phil Olbrechts X
City Engineer — Dominic Miller
City Clerk — Joanne Starr X
Finance Dept — Sheila Bazzar

Cost Impact: $28,863.25 Building Official — Mike Deadmond

Fund Source: Fund 307 (Cap Imp) Fire Dept — Chief Predmore

Timeline: Immediate Parks & Rec Dept — Ellen Boyd
Planning Dept — Kathy Thompson
Police Dept — Chief Arsanto X X
Municipal Court — Jessica Cash

Attachments: Quote

SUMMARY STATEMENT: The City recently solicited a bid to have the emergency generator currently
located within the old Fire Station relocated across the street to the new Police Station. This generator
was purchased by the City in the early to mid-90’s to supply emergency power to both the Fire Station
and Police Department buildings during power outages. However, the old Fire Station has since been
abandoned and replaced by the new station on Division Street and the PD has moved to their current
facility across the street from these old facilities.

Removal and relocation of the generator is one of the identified projects on the City’s Hazard Mitigation
list and once completed will complete a missing link in the City’s emergency preparedness by providing
backup power to the Police Department. This project was not identified in the 2016 budget, but adequate
funds are available in the City Capital Improvement Fund.

Bid from ERS Electrical to relocate the existing Cummings Generator from its current location at the old
police & fire station to the current location of the police station at 146 South Cedar Street. Bid is in the
amount of $28,863.25 and includes maintenance work to be done by Cummings to assure generator is in
good working condition. Due to the cost threshold this project is not subject to Washington State bidding
laws.

COMMITTEE REVIEW AND RECOMMENDATION: A/F/PS 9/19/16

RECOMMENDED ACTION: MOTION to Authorize ERS Electrical to Remove and
Relocate the Emergency Generator located at 151 Cedar Street for a cost of
$28,863.25.

RECORD OF COUNCIL ACTION

Meeting Date Action Vote
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Phone (360) 761-7358
Fax (866) 505- 1432

Date: 4-6-2016

RE: Relocation of the existing generator at the old police station

Scope
We are pleased to provide a quote for the relocation of the existing Cummins generator and

ATS currently located on the west side of the old police station building to the new location
on the north side of the current police station. The area will be excavated to remove the red
rock that is currently there now, a new pad will be poured to capture the two existing AC
units and the generator. In order to meet code a new disconnect will be required to be
installed ahead of the ATS as it is not service rated.

The generator will have a technician go through it from Cummins. The head gaskets leak,
the block heater is nonfunctional and the batteries are bad. We noticed that the oil filer has
not been changed since 2003.......At a minimum this should be changed yearly. All these
items will be addressed during this project. Once installed a full capacity load test will be
conducted, which includes the entire load of the building transferred over to the generator
and monitored for 2-3 hours. The exhaust will be vented in a way that meets the
requirements of Pierce County.

A six foot chain link privacy fence will be installed for privacy and protection. Unless another
style is desired by the city, it will match the existing location. The existing enclosure will be
left in place unless it is the city’s desire to have it removed.

Inclusions
e Llabor
e Relocation of the generator and ATS
e Concrete pad Approx. 12'x 21'x 12"
e New 400 amp disconnect
e Complete service from Cummins
e Approx. 46’ of fence includes two swing gates on one end
e All tools needed to complete the project.
e Conduit and wiring for all equipment
e Project management
e Removal of existing conduit and wire
e Permit
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Phone (360) 761-7358
Fax (866) 505- 1432

Exclusions
e Concrete and asphalt and patch work.
e Saw cutting and core drilling
e All associated roadway work, flagging, signage, and permitting.
e All associated wetland work, in and around the project site.
e All associated Project site restoration, and vegetation improvements.

Clarifications
e Project will be invoiced as the project is completed.
e Washington Sales Tax has been included
e Acknowledge this is a prevailing wage project
e All work estimated at normal working hours
e Electrical design, engineering and CAD drawings to be provided by the engineer of
record
e Bid and performance bond has been excluded.
e Hard copy drawings will be made available to ERS upon award of project, if required.
e This bid will expire after 60 days.

Total for Scope : $26,750.00
City of Buckley sales tax @ 7.9% $2,113.25
Total for project: $28,863.25
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Phone (360) 761-7358
Fax (866) 505- 1432

If you have any questions, or if we may be of further assistance,
please do not hesitate to give me a call.

Rian Gorden----Owner ERS Group
(509) 440-2187

rian@erselectrical.com
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D. CONSENT AGENDA
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City Council
September 13, 2016

Mayor Pro Tem Tremblay called the regularly scheduled meeting to order at 7:02 PM.
Upon roll call the following members were present: Sundstrom, Rose, B. Burkett, S.
Burkett, Boyle Barrett and Leggett. Also in attendance were City Administrator Schmidt,
Police Chief Arsanto, Police Officer Garrett, Police 100fficer Berg, and City Clerk Starr.

Council member Leggett moved to accept the Agenda as presented. Council
member Boyle Barrett seconded the motion. Motion carried.

CITIZEN PARTICIPATION

Dale Schwab, 420 Spiketon Road, Apt. 10, Buckley, WA 98321

Mr. Schwab discussed parking problems at the White River Senior Housing. He stated
that a sign is needed to designate visitor parking and he believes a letter should go out to
all residents asking them to inform their guests where they can park.

STAFE REPORTS

City Administrator Schmidt stated that the Rainier Foothills Wellness Foundation would
like to once again place silhouettes around town in support of domestic violence
awareness. Council member Sundstrom moved to approve the placement of
silhouettes for domestic violence awareness. Council member Boyle Barrett
seconded the motion. Motion carried. City Administrator Schmidt stated that Doxsa
CrossFit has expressed an interest in purchasing the old Police Station building and
submitted a letter of intent which everyone received tonight. Council member
Sundstrom moved to direct the City Administrator to seek an appraisal on the old
Police Station building. Council member Boyle Barrett seconded the motion.
Motion carried. City Administrator Schmidt stated that he has received three bids for
repairs to the old fire station and this may be discussed in Executive Session at the next
meeting. Also, regarding the Realignment Project, work and paving on new accesses to
the Econo Lodge and the Mexican restaurant will begin soon, and some of the paving will
happen at night. He will do a Public Notice so citizens are informed about the work.

MAIN AGENDA

Feed Store Lease & Potential Building Purchase:

Council member Rose moved to direct City staff and the attorney to prepare a PSA
for the purchase of the building at 117 N. River Avenue (former Del’s Farm Supply)
for the full market value less the cost of repairs. Council member Boyle Barrett
seconded the motion. Motion carried.

City Council Minutes — September 13, 2016
Page 1 of 2
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CONSENT AGENDA

Council Member Boyle Barrett moved to approve the Consent Agenda. Council
member Rose seconded the motion. Motion carried.

Approve Minutes of August 23, 2016 City Council Meeting

COMMITTEE REPORTS

Mayor’s Report: Mayor Pro Tem Tremblay reminded the Council about the Night Out
At The Museum dinner and auction on Saturday, October 8, 2016. Tickets are $25 per
person.

Administration, Finance & Public Safety:

Council member Boyle Barrett stated that their last meeting was cancelled. However,
they have a meeting at 9:30 AM on Monday, September 19, which is a budget meeting,
and they have a regular meeting at 9:30 AM on Tuesday, September 20.

Transportation & Utilities:
Council member B. Burkett stated that their next meeting is September 20" and that will
be a budget meeting.

Community Services: Council member Rose stated they will have a meeting on
September 15 at 4 PM at the MPC, and they will have a budget meeting on September
22" at 4 PM at City Hall.

Council Member Comments & Good of the Order:

Council member Sundstrom stated that he is still seeing bicycles in the Skate Park, and
also that the concrete is cracking. He also recommended a good book he read recently
titled Pit Bull.

Council member Boyle Barrett moved to adjourn. Council member Rose seconded
the motion. Motion carried.

With nothing further the meeting was adjourned at 7:39 PM.

Mayor City Administrator

City Council Minutes — September 13, 2016
Page 2 of 2
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E. COMMITTEE REPORTS
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