Agenda Home

BUCKLEY CITY COUNCIL MEETING AGENDA
June 14, 2016
Multi-Purpose Center, 811 Main Street
City Council Meeting
Opening 7:00 P.M.

Call to Order Next Ordinance #17-16
Pledge of Allegiance Next Resolution #16-09
Roll Call of Council Members Next Agenda Bill #AB16-080

Presentation to Melissa Patson

Citizen Participation

Time Limit of Three Minutes (Must sign up at City Hall by Wednesday prior to the Council Meeting)

Staff Reports

Main Agenda

1. Presentation: Army Corps of Engineers - Mud Mountain Dam Fish Passage Project Pg. 8
2. Final Acceptance: South Prairie Creek Stream Crossing Project Pg. 9
3. Equipment Shed Expansion — Museum Pg. 19
4. Wally’s Playground Replacement Project — CO #1 Pg. 22
5. Scope of Work — G&O Eng Proposal for Design & Bid Services — Elk Hts Paving ~ Pg. 41

Consent Agenda Pg. 49

6. A. Approve Minutes of May 24, 2016 City Council Meeting
Approve Minutes of June 7, 2016 City Council Study Session

B. Claims

C. Payroll
Committee Reports Pg. 54
7. Mayor’s Report Johnson

Appoint Joe Frame to Planning Commission
Renew Laverne Harris Appointment to Planning Commission

8. Administration, Finance & Public Safety Boyle Barrett
9. Transportation & Ultilities Tremblay
10. Community Services Rose

11. Council Member Comments & Good of the Order
12. Joint Community Cooperating Committee Minutes

Council may add and take action on other items not listed on this agenda
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CITY OF BUCKLEY # PO BOX 1960 # BUCKLEY, WA 98321
360-829-1921 + Fax 360-829-2659 # http://www.cityofbuckley.com

Agenda Home

June 13
June 14
June 16
June 20

June 21

CITY OF BUCKLEY MEETING LIST

10:30 AM

7:00 PM

4:00 PM

7:00 PM

9:30 AM

Buckley Hall Board
City Council
Community Services

Planning Commission

Admin, Finance & Public Safety (City Hall)

Jore 24— 7:00-PM—Transportation & Utilities{City Hally - CANCELLED

June 27
June 28
July 5

July 5

July 11
July 11
July 12
July 19
July 19
July 21
July 25

July 26

7:00 PM

7:00 PM

9:30 AM

7:00 PM

10:30 AM

7:00 PM

7:00 PM

9:30 AM

7:00 PM

4:00 PM

7:00 PM

7:00 PM

Transportation & Utilities (City Hall)

City Council

Admin, Finance & Public Safety (City Hall)
City Council Study Session

Buckley Hall Board (City Hall)

Planning Commission

City Council

Admin, Finance & Public Safety (City Hall)
Transportation & Utilities (City Hall)
Community Services

Planning Commission

City Council

City Council Agenda Packet June 14, 2016
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June 201

Sun Mon Tue Wed Thu Fri Sat
%,%’ 1 2 3 4
hello
Tune
5 6 8 9 10 11
7 City Council Study

7 Planning Commis- | Session
sion

12 13 14 15 16 17 18
10:30 AM Buckley 7 City Council 4 Community Services
Hall Board
20 21 9:30 Admin, Fin | 22 23 24 25
7 Planning Com- & PS

mission

Summer Solstice

26 27 28 29 30

\ \/
>

7 Transportation & 7 City Council T— -
Utilities - o




July 2016

dWOoH epuaby

Sun Mon Tue Wed Thu Fri Sat
1 2
3 4 5 9:30 Admin, Fin | 6 7 8 9
& Public Safety
7 City Council Study
Session
10 11 12 13 14 15 16
10:30 Buckley Hall
Board 7 City Council
7 Planning Comm.
17 18 19 9:30 Admin, Fin | 20 21 22 23
& Public Safety
7 Transportation & 4 Community Ser-
Utilities vices
24 25 26 27 28 29 30
7 Planning Commis- | 7 City Council
sion
31
City Council Agenda Packet June 14, 2016 Page 4




Agenda Home

A. CITIZEN PARTICIPATION
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B. STAFF REPORTS
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C. MAIN AGENDA
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CITY COUNCIL
AGENDA BILL

Agenda Home

City of Buckley
PO Box 1960
Buckley, WA 98321

ITEM INFORMATION

SUBJECT:

Presentation: Army Corps of
Engineers - Mud Mountain Dam
Fish Passage Project

Agenda Date: June 14,2016  AB16-080
Department/Committee/Individual Created | Reviewed
Mayor Pat Johnson X
City Administrator — Dave Schmidt X
City Attorney — Phil Olbrechts X
City Engineer — Dominic Miller
City Clerk — Joanne Starr X

Finance Dept — Sheila Bazzar

Building Official — Mike Deadmond

Fire Dept — Chief Predmore

Cost Impact: N/A

Parks & Rec Dept — Ellen Boyd

Fund Source: N/A

Planning Dept — Kathy Thompson

Timeline: N/A

Police Dept — Chief Arsanto

Municipal Court — Jessica Cash

Attachments: N/A

SUMMARY STATEMENT:

Short presentation by the US Army Corps of Engineers on the Mud Mountain Dam Fish Passage Project.

COMMITTEE REVIEW AND RECOMMENDATION: None.

RECOMMENDED ACTION: No Action

RECORD OF COUNCIL ACTION

Meeting Date Action

Vote

City Council Agenda Packet June 14, 2016
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CITY COUNCIL Citgg;Bucllggg
0X
AGENDABILL Buckley, WA 98321

ITEM INFORMATION

SUBJECT: Agenda Date: June 14, 2016 AB16-081
Department/Committee/Individual Created | Reviewed

South Prairie Creek Stream Crossing Mayor Pat Johnson X

Project — Final Acceptance City Administrator — Dave Schmidt X X
City Attorney — Phil Olbrechts X
City Engineer — Dominic Miller X X

City Clerk — Joanne Starr

Finance Dept — Sheila Bazzar

Building Official — Mike Deadmond

Cost Impact: N/A Fire Dept — Chief Predmore
Fund Source: N/A Parks & Rec Dept — Ellen Boyd
Timeline: N/A Planning Dept — Kathy Thompson

Police Dept — Chief Arsanto

Municipal Court — Jessica Cash

Attachments: Engineer’s letter

SUMMARY STATEMENT: Staff is
requesting and recommending that the
City Council grant final acceptance to the
South Prairie Creek Stream Crossing
Project as recommended by the City
Engineer.

COMMITTEE REVIEW AND RECOMMENDATION: None

RECOMMENDED ACTION: MOTION to Approve Final Acceptance of the South
Prairie Creek Stream Crossing Project.

RECORD OF COUNCIL ACTION

Meeting Date Action Vote

City Council Agenda Packet June 14, 2016 Page 9
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Grg_& Qs})oi'l_le,_lnc.

CONSULTING ENGINEERS

June 2, 2016

Ms. Sheila Bazzar

Finance Officer

City of Buckley

P.O. Box 1960

Buckley, Washington 98321

SUBJECT: FINAL PROGRESS ESTIMATE NO. 5, PROJECT ACCEPTANCE,
WATER MAIN BRIDGE CROSSING AT SOUTH PRAIRIE CREEK
CITY OF BUCKLEY, PIERCE COUNTY, WASHINGTON
G&O #16204.01

Dear Ms. Bazzar:

This letter provides the City with guidance regarding the final progress estimate,
accepting the project as complete, and release of the retainage.

l. Final Progress Estimate

We have enclosed the signed Final Contract Voucher and two copies of Progress
Estimate No. 5, which is the final progress estimate for this project. One progress
estimate is for the City files and the other copy should be forwarded to the contractor
with the payment. The amount now due the contractor and the amount to be deposited in
the retainage account are as follows:

Amount to be Deposited
Amount Now Due in Retainage Account Total Retainage Amount
$95,667.32 $4,648.56 $21,903.65

Please sign the enclosed “Final Contract Voucher” and forward a copy to the contractor
and Gray & Osborne, Inc.

2. Project Completion Acceptance

The project has been completed in compliance with the Contract. We therefore
recommend the City accept the project as complete. After the contractor has submitted
all required Affidavits of Wages Paid, insert the affidavit identification numbers for each
subcontractor on the Notice of Completion form. Attached for your use is a draft “Notice
of Completion of Public Works Contract” form. We have also e-mailed this form to you
for your use.

After the City has accepted the project as complete, the City needs to forward the “Notice
of Completion of Public Works Contract” form to the Washington State Department of

2102 Carriage Drive SW, Buil.ding I Olympia, Washington 98502  (360) 292-7481 Fax (360) 292-7517
City Council Agenda Packet June 14, 2016 Page 10
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Ms. Sheila Bazzar
June 2, 2016
Page 2

Revenue, the Washington State Department of Labor and Industries, and the Washington
State Employment Security Department.

3. Release of Retainage

We have also enclosed two copies of the release of retainage progress estimate for this
project. One progress estimate is for the City files and the other copy should be
forwarded to the Contractor with the payment. The retainage should be released to the
contractor contingent upon the following requirements being fulfilled:

1. Sixty days have elapsed since the date of project acceptance as indicated
in the City meeting minutes.

2] The City receives the Washington State Department of Revenue
“Certificate of Payment of State Excise Taxes by Public Works
Contractor” (RCW 60.28).

3. The City receives the “Certificate of Payment of Contribution Penalties
and Interest on Public Works Contract” from the Washington State
Employment Security Department.

4. There are no claims or liens filed for labor and materials furnished on this
Contract.
3 The City receives notification from the Washington State Department of

Labor and Industries that the contractor and their subcontractors are
current with payments of industrial insurance and medical aid premiums.

Please contact the undersigned if you have any questions or concerns regarding these
matters.

Sincerely,

GRAY & OSBORNE, INC.

e

Dominic J. Miller, P.E.

DIM/sp
Encl.

cc: Mr. Dave Schmidt, City Administrator, City of Buckley
Mr. Tim Sarkkinen, Prime Cut Construction, LLC

City Council Agenda Packet June 14, 2016 Page 11
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FINAL PROGRESS ESTIMATE NO. »

CITY OF BUCKLEY
PIERCE COUNTY
WASHINGTON

PRQJECT:
CITY OF BUCKLEY

MAY 26, 2016

WATER MAIN BRIDGE CROSSING AT SOUTH PRAIRIE CREEK

G&O JOB NUMBER £13204

NO. DESCRIPTION

| Mobilization and Demahilization 1 LS
2 Minor Changes

12-Ineh DI Water Main 3o LF
3 Cable Suspension Bridge artd Water Main

Crossing LS
3 Trench Excavation Saferv Svitems 1 LS

CHANGE ORDERS:
COl
co2
Co3
cos

TO DATE
SALES TAX
MATERIALS ON HAND
TOTAL
LESS 5% RETAINED (BEFORE TAX)

TOTAL EARNED TQ DATE LESS RETAINAGE

LESS AMOUNTS PREVIOUSLY PAID
PROGRESS ESTIMATE NO. 1

PROGIESS ESTIMATE NO.
PROGRESS ESTIMATE NO.
PROGRESS ESTIMATE NO.

g

=

ITY UNIT UNITPRICE

1 CALC

TOTAL
THIS
PERIOD

$43.000.00 25.000
$20.000,00 Q3.63%
Sn2.30

17.00%%
10.00%,

S361,448 00
S14.5300.00

TOTAL PAYMENT NOW DUE:

ORIGINAL CONTRACT AMOUNT
CONTRACT PERCENTAGE TO DATE

JHEREBY CERTIFY THE ABOVE ESTIMATE IS A

TRUE AND CORRECT STATEMENT OF THE
WORK PERFORMED UNDER TIUS CONTRACT.

GRAY & OSBORNE, INC

City Council Agenda Packet June 14, 2016

PROGRESS ESTIMATE PERIOD
APRIL 17.2016 TO MAY 20, 2016

CONTRACTOR:

PRIME CUT CONSTRUCTION LLC
P.0. BOX 1331

BATTLE GROUND, WA 98604

TIES PROJECT COSTS
PERCENT OF
TOTALTO AMOUNT THIS  AMOUNTTO  CONTRACT
DATE PERIOD DATE
33.00" Si0.7530.00 S$23.000.00 100
03,63% S19.125.00 S19.125.00 96"
[00.00% 561.646.16 S361.448.00 100%
1000675 SL430.00 SE4.300.00 00 a
S50.00 S0.00
$0.60 se.no
SU.00 50,00
S0.00 SO.00

PROJECT COSTS
AMOUNIE 1O

PERIOD DATE
L.16
790 §7.33452 S34.607.70
S0 00 50.00
S10D.315.88 S472.680.76
§4.048 50 S21.903.63

§450,777.11

$63.933.50
S74.912.96
S1I2.135.80
SI040E7.47

S93.067.

]
"
(¥

595.667.32

54338,948.00

1005

| HEREBY CERTIFY THAT THE WAGES HAVE BEEN PAID IN
ACCORDANCE WITH RCW 3912 (PREVAILING WAGES).

PRIME CUT CONSTRUCTION LLC

&Ll
Linido /

CONTRACTOR'S REPRESENTATIVE”

Paage 1 0of 2




FINAL PROGRESS ESTIMATE NO Agenda Home

MAY 26, 2016
CITY OF BUCKLEY PROGRESS ESTIMATE PERIOD
PIERCE COUNTY APRIL 17,2016 TO MAY 20, 2016
WASHINGTON
PROJECT: CONTRACTOR:
CITY OF BUCKLEY PRIME CUT CONSTRUCTION LLC
WATER MAIN BRIDGE CROSSING AT SOUTH PRAIRIE CREEK P.0. BOX 1331
G&O JOB NUMBER #15204 BATTLE GROUND, WA 98604
SUMMARY AND DISTRIBUTION OF PAYMENTS
PAY TOTAL SALES
EST PROGRESS ESTIMATE PERIOD EARNED PER SALES TAX TAX MATERIALS ON TOTAL
NO. DATES PERIOD RATE AMOUNT HAND RETAINAGE (5%) PAYMENT
1 OCTOBER9, 2015 TO NOVEMBER 30, 2015 $62,131.68 7.90%  $4,908.40 $0.00 $3,106.58 $63,933.50
2 DECEMBER 1, 2015 TO JANUARY 29, 2016 $64,209.28 7.90%  $5,072.53 $8,841.61 $3,210.46 $74,912.96
3 JANUARY 30, 2016 TO MARCH 4, 2016 $65,796.16 790%  $5,197.90 $44.441.61 $3,289.81 $112,145.86
4 MARCH 5, 2016 TO APRIL 16, 2016 $152,964.72 7.90% $12,084.21 -$53,283.22 $7,648.24 $104,117.47
5 APRIL 17,2016 TO MAY 20, 2016 $92,971.16 7.90% $7,344.72 $0.00 $4,648.56 $95,667.32
TOTAL: $438,073.00 $34,607.76 . $0.00 $21,903.65 $450,777.11
City Council Agenda Packet June 14, 2016 Page 13
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Agenda Home
Final Contract
Voucher Certificate

Contractor

Prime Cut Construction, LLC
Street Address

P.O. Box 1331
City State Zip Date

Battle Ground WA 98604 5127116

(Owner)

15204.02

Water Main B - Cross  at South Prairie Creek
Date Work Physically Completed Final Amount

5/20/16 $472,680.76

Contractor’s Certification

[, The undersigned, having first been duly sworn, certify that [ am authorized to sign for the claimant; that in
connection with the work performed and to the best of my knowledge no loan, gratuity or gift in any form whatsoever
has been extended to any employee of the City of Buckley (Owner) nor have | rented or purchased any equipment or
materials from any employee of the City of Buckley (Owner); | further certify that the attached final estimate is a true
and correct statement showing all the monies due me from the City of Buckley (Owner) for work performed and
material furnished under this Contract; that | have carefully examined said final estimate and understand the same;
have paid all labor, material, and other costs for this project; and that | hereby release the City of Buckley (Owner)
from any and all claims of whatsoever nature which | may have, arising our of the performance of said contract, which

are

SHAWN BAHR

NOTARY PUBLIC
STATE OF WASHINGTON
COMMISSION EXPIRES
MAY 15, 2018

%
Subscribed and sworn to before me this a"} day of )\A}”}, & 20

X Notary Public in and for the State of EAI(}L‘?\WM %4}4/1 ,
]

Residing at M‘{_ C@
City of Buckley (Owner) Certification

|, certify the attached final estimate to be based upon actual
measurements, and {o be true and correct. Approved Date

X X
City of Buckley {Owner}

This Final Contract VVoucher Ceriification is to be prepared by the Engineer and the original forwarded to the City of
Buckley (Owner) far acceptance and payment.

Contractors Claims, if any, must be included and the Contractors Certification must be |abeled indicating a claim
attached.

City Council Agenda Packet June 14, 2016 Page 14
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Ll Revised #

NOTICE OF COMPLETION OF PUBLIC WORKS CONTRACT

Date: Contractor's UBI Number: 602815329

Name & Mailing Address of Public Agency Department Use Only
City of Buckley Assigned to:
933 Main Street, PO Box 1960
Buckley, Washington 98321 Date Assigned:
UBI Number: 270 000 333

Notice is hereby given relative to the completion of contract or project described below

Project Name Contract Number Job Order Contracting
Water Main Bridge Crossing at South Prairie Creek 16204.01 [] Yes ErNo

Description of Work Done/Include Jobsite Address(es)

Furnish and install a 200-foot span cable bridge to carry 12" ductile iron raw water transmission main
across South Prairie Creek at location 47.1101 N Lat./121.9727 W Long.

Federally funded transportation project? (] ves Ef No (if yes, provide Contract Bond Statement below)
Contractor's Name E-mail Address Affidavit ID*
Prime Cut Construction, LLC office.pcclic@gmail.com
Contractor Address Telephone #
P.O. Box 1331, Battle Ground, WA 98604 (360) 727-3500
IT Retainage is not withheld, please select one of the following and List Surefy’s Name & Bond Number.
[ ] Retainage Bond [] Contract/Payment bond (valid for federally funded transportation projects)
Name: [Bond Number:
Date Contract Awarded [Date Work Commenced Date Work Completed Date Work Accepted
8/11/2015 12/19/2015 5/20/2016
Were Subcontracters used on this project? If so, please complete Addendum A. E\’es [_INo
Affidavit ID* - No L&I release will be granted until all affidavits are listed.
Contract Amount $ 438,948.00
Additions (+) $ Liquidated Damages $ 0.00
Reductions ( -) 3 875.00 Amount Disbursed $ 450,777.11
Sub-Total $ 438,073.00 Amount Retained $  21,903.65
Amount of Sales Tax 7.9
(If various rates apply, please send a breakdown) $ 34607.76

TOTAL $ 472,680.76 TOTAL $ 472,680.76
NOTE: These two totals must be equal

Comments:

Note: The Disbursing Officer must submit this completed notice immediately after acceptance of the work done under this contract.
NO PAYMENT SHALL BE MADE FROM RETAINED FUNDS until receipt of all release certificates.
Submitting Form: Please submit the completed form by email to all three agencies below.

Contact Name: Sheila Bazzar Title: Finance Director
Email Address: sbazzar@cityofbuckley.com Phone Number: (360) 829 - 1921
Depa_rtment of Rev_enue Washington State Department of [E):‘:alrr’n“;:t“ Security
Public Works Section Labor & lndustnes Registration, Inquiry
(RN Contract Release Standards & Coordination
PWC@dor.wa.gov (855) 545-8163, option # 4 Unit
. {
City Councif’Ag&Hi65°B4RefIne 14, 2016 SPAgEs
publicwetks@esd.wa.gov

REV 31 0020e (4/28/14) F215-038-000 04-2014



Addendum A: Please List all Subcontractors and Sub-tiers Below

This addendum can be submitted in other formats. Agenda Home
Provide known affidavits at this time. No L&I release will be granted until all affidavits are listed.
Subcontractor's Name UBI Number: (Required) Affidavid ID*
4 K Contractors Inc. 603389964 637398

For tax assistance or to request this docu@@i@%{pg]@@m, ﬂa@keglhﬁ@f&?ﬁmTeletype (TTY) UPL Y Ee the
Washington Relay Service by calling 711.

TTYr A1 AnAn



RELEASE OF RETAINAGE PROGRESS ESTI' Agenda Home
JUNE 2, 2016

CITY OF BUCKLEY
PIERCE COUNTY
WASHINGTON

PROJECT:

CITY OF BUCKLEY

WATER MAIN BRIDGE CROSSING AT SOUTH PRAIRIE CREEK
G&O JOB NUMBER #15204

CONTRACTOR:

PRIME CUT CONSTRUCTION LLC
P.O.BOX 1331

BATTLE GROUND, WA 98604

BID ITEMS QUANTITIES PROJECT COSTS
TOTAL PERCENT OF
THIS |TOTALTO| AMOUNTTHIS [ AMOUNTTO | CONTRACT

NO. DESCRIPTION QUANTITY UNIT UNIT PRICE PERIOD DATE PERIOD DATE QUANTITY
1 Mobilization and Demobilization 1LS $43,000.00 0.00% 100.00% $0.00 $43,000.00 100%
2 Minor Changes 1 CALC $20,000.00 0.00% 95.63% $0.00 $19,125.00 96%

12-Inch DI Water Main 306 LF $62.50
3 Cable Suspension Bridge and Water Main

Crossing 1LS $361,448.00 0.00% 100.00% $0.00 $361,448.00 100%
4 Trench Excavation Safety Systems I'LS $14,500.00 0.00% 100.00% $0.00 $14,500.00 100%
CHANGE ORDERS:
COl $0.00 $0.00
CO2 $0.00 $0.00
CO3 $0.00 $0.00
CO4 $0.00 $0.00

PROJECT COSTS
AMOUNT THIS AMOUNTTO
PERIOD DATE

SUBTOTAL EARNED TO DATE $0.00 $438.073.00
SALES TAX 7.90% $0.00 $34,607.76
MATERIALS ON HAND $0.00 $0.00
TOTAL $0.00 $472,680.76
LESS 5% RETAINED (BEFORE TAX) ($21,903.65) $0.00
TOTAL EARNED TO DATE LESS RETAINAGE $472,680.76

LESS AMOUNTS PREVIOUSLY PAID

PROGRESS ESTIMATE NO. | $63,933.50

PROGRESS ESTIMATE NO. 2 $74,912.96

PROGRESS ESTIMATE NO. 3 $112,145.86

PROGRESS ESTIMATE NO. 4 $104,117.47

PROGRESS ESTIMATE NO. 5 $95,667.32

TOTAL PAYMENT NOW DUE: $21,903.65 $21,903.65

ORIGINAL CONTRACT AMOUNT $438,948.00
CONTRACT PERCENTAGE TO DATE 100%

I HEREBY CERTIFY THE ABOVE ESTIMATE IS A

TRUE AND CORRECT STATEMENT OF THE

WORK PERFORMED UNDER THIS CONTRACT.

GRAY & OSBORNE, INC.

S ———
DOMINIC J. MILLER, P.E.
City Council Agenda Packet June 14, 2016 Page 17
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RELEASE OF RETAINAGE PROGRESS ESTI Agenda Home

JUNE 2, 2016
CITY OF BUCKLEY
PIERCE COUNTY
WASHINGTON
PROJECT: CONTRACTOR:
CITY OF BUCKLEY PRIME CUT CONSTRUCTION LLC
WATER MAIN BRIDGE CROSSING AT SOUTH PRAIRIE CREEK P.0. BOX 1331
G&O JOB NUMBER #15204 BATTLE GROUND, WA 98604
SUMMARY AND DISTRIBUTION OF PAYMENTS
PAY TOTAL SALES
EST PROGRESS ESTIMATE PERIOD EARNED PER SALESTAX  TAX MATERIALS ON TOTAL
NO. DATES PERIOD RATE  AMOUNT HAND RETAINAGE (5%) PAYMENT
I OCTOBER 9, 2015 TO NOVEMBER 30, 2015 $62,131.68 7.90%  $4,908.40 $0.00 $3,106.58  $63,933.50
2  DECEMBER 1,2015 TO JANUARY 29,2016 $64,209.28 790%  $5,072.53 $8,841.61 $3,21046  $74,912.96
3 JANUARY 30,2016 TO MARCH 4, 2016 $65,796.16 790%  $5,197.90 $44.441.61 $3,289.81  $112,145.86
4  MARCH 5,2016 TO APRIL 16,2016 $152,964.72 7.90% $12,084.21 -$53,283.22 $7,648.24  $104,117.47
5  APRIL 17,2016 TO MAY 20, 2016 $92,971.16 7.90%  $7,344.72 $0.00 $4,648.56  $95,667.32
5 JUNE2,2016 $0.00 7.90% $0.00 $0.00 -$21,903.65  $21,903.65
TOTAL: $438,073.00 $34,607.76 $0.00 $0.00  $472,680.76

City Council Agenda Packet June 14, 2016

Page 2 of 2
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CITY COUNCIL City of Buckey
0X
AGENDA BILL Buckley, WA 98321

ITEM INFORMATION

SUBJECT: Agenda Date: June 14,2016  AB16-082
Department/Committee/Individual Created | Reviewed
Permission to expand a museum g"_‘:Y‘XdPaF J_O?”ion — §
s - ity Administrator — Dave Schmi
exhibit to protect acquisitions. City Attorney — Phil Olbrechts X
City Engineer — Dominic Miller
City Clerk — Joanne Starr X

Finance Dept — Sheila Bazzar

Building Official — Mike Deadmond

Fire Dept — Chief Predmore

Cost Impact: 0 Parks & Rec Dept — Ellen Boyd
Fund Source: 0 Planning Dept — Kathy Thompson X X
Timeline: n/a Police Dept — Chief Arsanto

Municipal Court — Jessica Cash

Attachments: Application information and drawing.

SUMMARY STATEMENT:

The Equipment Shed is an outdoor exhibit that houses large tools and equipment. A logging arch was
acquired a while ago and needs a home, and a D-8 Cat needs some protection. A 40-foot by 16-foot
extension is proposed next to the trail. The trail side will contain windows to see into the shed and the
other two sides will be chain link to maximize visibility and safety.

The property belongs to the city and the museum needs council permission to perform the work (building
permit, construction, and so forth).

COMMITTEE REVIEW AND RECOMMENDATION:
None.

RECOMMENDED ACTION: MOTION to approve the 40’ x 16” addition to the
Equipment Shed on the city’s museum property.

RECORD OF COUNCIL ACTION

Meeting Date Action Vote

City Council Agenda Packet June 14, 2016 Page 19




Please check billing address

[l
O

General Permit Form

Agenda Home

CGity of Buckdey
P.O. Box 1960 * Buckley, WA 98321+ (360) 829-192] ext. 7801
www.cityofbuckley.com

File Number:

Zone:

Parcel Number(s):

Amount Received:

Date Amount Received::

TR#

Decision: 0 Approved
By (Initials): 0 Approved With Conditions
Receipt stamp Date: 0 Denied

NO WORK OR ACTIVITY MAY BE STARTED WITHOUT APPROVAL AND ISSUANCE OF A PERMIT.

I General information. This section of the permit application is to provide basic information about the applicant and
the proposal, billing information, and the proposal’s location.

L]
>

B.

Applicant: Phone #

Name: £ & 07£/“ //% MusSel rm
Address: ‘SO Ko dv =5

City, State, Zip: _¢ v & AT D7 ¥

E-Mail Address: =F = o7 A. /) ! TR Y ey (o PP
Project Address And/Or Locatio/n.S I B L@ 7

) A
SZ2D fonie - PO Ld T i B S 5 e e 7S haecd

2ocige FFref .
7 1Parcel Id Number:

Property Owner: Phone #
Name: (7,7, p Lt yick Iy 0.,
Address: / !

City, State, Zip:
E-Mail Address:
Contractor/Agent: Phone #
Name: /
Address: Contractor Lic. # Or Consultant Business Name:

City, State, Zip:

E-Mail Address: /A )
Contact Person: Phone #Q &) :8 2) &-ﬂ'd@é é
Name: .

Address:

City, State, Zip: /:ZE}LCG
E-Mail Address:

General Permit Information Page — All permit types Page 1
Last edited: 3/28/2016 1:27:19 PM

City Council Agenda Packet June 14, 2016 Page 20
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CITY COUNCIL City of Buckey
0X
AGENDA BILL Buckley, WA 98321

ITEM INFORMATION

SUBJECT: Agenda Date:  June 14, 2016 AB16-083

Department/Committee/Individual Created | Reviewed

Wally’s Playground Replacement | | Mayor PatJohnson X

Project — Change Order #1 City Administrator — Dave Schmidt X X

City Attorney — Phil Olbrechts X

City Engineer — Dominic Miller

City Clerk — Joanne Starr X

Finance Dept — Sheila Bazzar

Cost Impact: $54,432.05 Building Official — Mike Deadmond

Fund Source: Fund 035 (Parks Cap) Fire Dept — Chief Predmore

Timeline: Immediate Parks & Rec Dept — Ellen Boyd

Planning Dept — Kathy Thompson

Police Dept — Chief Arsanto

Municipal Court — Jessica Cash

Attachments: Exhibits A.1 & A.2

SUMMARY STATEMENT: On May 10, 2016 the City Council awarded bid of the new Wally’s
Playground Replacement Project to Buell Recreation for the bid price of $44,983.51. During discussion
of the bid staff informed the City Council that a replacement of the containment border around the
existing playground had not been addressed in the RFP or bid and that this may need to occur through
approval of a future change order.

After the award staff met with representatives from Buell Recreation on-site and finalized the
configuration of the layout of the new replacement, which resulted in an expansion of the existing area
and a need for an ADA access ramp approach to the playground. Staff requested that Buell submit a cost
estimate for the ADA ramp, additional safety chips to go into the expanded area and complete perimeter
containment border In response Buell submitted an updated cost estimate for these items that results in
an increase of $9,448.54 for a new total project price of $54,432.05. This increase includes all of the
items mentioned along with increased shipping and sales tax. Per the City’s Purchasing Policy the
Finance Committee reviewed and approved the change order on 6/1/2016 and is bringing it on to Council
for approval.

COMMITTEE REVIEW AND RECOMMENDATION: FA/PS 6/1/2016

RECOMMENDED ACTION: MOTION to Approve Change Order #1 for Wally’s
Playground Replacement Project for $9,448.54 bringing the Project Total to
$54,432.05.

RECORD OF COUNCIL ACTION

Meeting Date Action Vote
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CONTRACTOR AGREEMENT

PROJECT TITLE AND WORK DESCRIPTION
IDENTIFICATION NUMBER
Exhibit A.1 & A.2 (attached)
Playground Replacement Project — N. River
Ave.

CONTRACTOR CONTRACTOR CONTACT NAME,
ADDRESS AND TELEPHONE NO.64
Buell Recreation
Buell Recreation

7327 SW Barnes Rd. #601
Portland, Oregon 97225

800-266-1250

FEDERAL 1.D. NO. BUDGET OR FUNDING SOURCE
Fund 035 (Parks Capital)

PROJECT ADMINISTRATOR NAME, MAXIMUM AMOUNT PAYABLE, IF

ADDRESS AND TELEPHONE NO. ANY

Ellen Boyd, Rec Svcs Director $54,432.05 - w/CO#1

811 Main Street
Buckley, WA 98321
(360) 761-7814

COMPLETION DATE

September 1, 2016

THIS AGREEMENT is entered into on , 2016 between the City of
Buckley, Washington, hereinafter called "the CITY", and the above person, firm or organization,
hereinafter called "the CONTRACTOR".

WHEREAS, the CITY desires to accomplish the above-referenced project; and

WHEREAS, the CITY does not have sufficient staff or expertise to meet the required
commitment and therefore deems it advisable and desirable to engage the assistance of a
CONTRACTOR to provide the necessary services for the project; and

WHEREAS, the CONTRACTOR has represented to the CITY that the CONTRACTOR is
in compliance with the professional registration statutes of the State of Washington, if applicable,
and has signified a willingness to furnish consulting services to the CITY, now, therefore,

IN CONSIDERATION OF the terms and conditions set forth below, or attached and

City Council Agenda Packet June 14, 2016 Page 23



Agenda Home

incorporated and made a part hereof, the parties agree as follows:

1. Retention of Contractor - Scope of Work. The CITY hereby retains the
CONTRACTOR to provide professional services as defined in this agreement and as necessary to
accomplish the scope of work attached hereto as Exhibit A and incorporated herein by this
reference as if set forth in full. The CONTRACTOR shall furnish all services, labor and related
equipment necessary to conduct and complete the work, except as specifically noted otherwise in
this agreement. All work performed by CONTRACTOR shall conform to all applicable City
development standards, including engineering and public works standards.

2. Completion of Work. The CONTRACTOR shall not begin any work under the
terms of this agreement until authorized in writing by the CITY. The CONTRACTOR shall
complete all work required by this agreement by September 1, 2016. A failure to complete the
work according to this deadline, except where such failure is due to circumstances beyond the
control of the CONTRACTOR, shall be deemed a breach of this agreement. The established
completion time shall not be extended because of any delays attributable to the CONTRACTOR,
but may be extended by the CITY, in the event of a delay attributable to the CITY, or because of
unavoidable delays caused by circumstances beyond the control of the CONTRACTOR. All such
extensions shall be in writing and shall be executed by both parties.

3. Payment. The CONTRACTOR shall be paid by the CITY for satisfactorily
completed work and services satisfactorily rendered under this agreement as provided in Exhibit A,
attached hereto and incorporated herein by this reference as if set forth in full. Such payment shall
be full compensation for work performed or services rendered and for all labor, materials, supplies,
equipment, and incidentals necessary to complete the work specified in the Scope of Work
attached. The CONTRACTOR shall be entitled to invoice the CITY no more frequently than once
per month during the course of the completion of work and services by the CONTRACTOR.
Invoices shall detail the work performed or services rendered, the time involved (if compensation is
based on an hourly rate) and the amount to be paid. The CITY shall pay all such invoices within 30
days of submittal, unless the CITY gives notice that the invoice is in dispute. In no event shall the
total of all invoices paid exceed the maximum amount payable set forth above, if any, and the
CONTRACTOR agrees to perform all services contemplated by this agreement for no more than
said maximum amount.

4. Changes in Work. The CONTRACTOR shall make such changes and revisions in
the complete work provided by this agreement as may be necessary to correct errors made by the
CONTRACTOR and appearing therein when required to do so by the CITY. The CONTRACTOR
shall make such corrective changes and revisions without additional compensation from the CITY.
Should the CITY find it desirable for its own purposes to have previously satisfactorily completed
work or parts thereof changed or revised, the CONTRACTOR shall make such revisions as directed
by the CITY. This work shall be considered as Extra Work and will be paid for as provided in
Section 5.

5. Extra Work.

A The CITY may, at any time, by written order, make changes within the
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general scope of the agreement in the services to be performed. If any such change causes an
increase or decrease in the estimated cost of, or the time required for, performance of any part of the
work or services under this agreement, whether or not changed by the order, or otherwise affects
any other terms or conditions of the agreement, the CITY shall make an equitable adjustment in the
(1) maximum amount payable; (2) delivery or completion schedule or both; and (3) other affected
terms, and shall modify the agreement accordingly.

B. The CONTRACTOR must submit any "proposal for adjustment™ under this
clause within 30 days from the date of receipt of the written order to make changes. However, if
the CITY decides that the facts justify it, the CITY may receive and act upon a proposal submitted
before final payment of the agreement.

C. Failure to agree to any adjustment shall be a dispute under the Disputes
clause of this agreement, as provided in Section 13. Notwithstanding any such dispute, the
CONTRACTOR shall proceed with the agreement as changed.

D. Notwithstanding any other provision in this section, the maximum amount
payable for this agreement shall not be increased or considered to be increased except by specific
written amendment of this agreement.

6. Ownership of Work Product. Any and all documents, drawings, reports, and other
work product produced by the CONTRACTOR under this agreement shall become the property of
the CITY upon payment of the CONTRACTOR'S fees and charges therefore. The CITY shall have
the complete right to use and re-use such work product in any manner deemed appropriate by the
CITY, provided, that use on any project other than that for which the work product is prepared shall
be at the CITY'S risk unless such use is agreed to by the CONTRACTOR. Electronic versions of
all work product should be provided to the City in a format compatible with City software, except
to the extent expressly waived in the attached exhibits.

7. Independent Contractor. The CONTRACTOR is an independent contractor for the
performance of services under this agreement. The CITY shall not be liable for, nor obligated to
pay to the CONTRACTOR, or any employee of the CONTRACTOR, sick leave, vacation pay,
overtime or any other benefit applicable to employees of the CITY, nor to pay or deduct any social
security, income tax, or other tax from the payments made to the CONTRACTOR which may arise
as an incident of the CONTRACTOR performing services for the CITY. The CITY shall not be
obligated to pay industrial insurance for the services rendered by the CONTRACTOR.

8. Indemnity. The CONTRACTOR agrees to hold harmless, indemnify and defend the
CITY, its officers, agents, and employees, from and against any and all claims, losses, or liability,
for injuries, sickness or death of persons, including employees of the CONTRACTOR, or damage
to property, arising out of any willful misconduct or negligent act, error, or omission of the
CONTRACTOR, its officers, agents, subconsultants or employees, in connection with the services
required by this agreement, provided, however, that:

A The CONTRACTOR's obligations to indemnify, defend and hold harmless
shall not extend to injuries, sickness, death or damage caused by or resulting from the sole willful
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misconduct or sole negligence of the CITY, its officers, agents or employees; and

B. The CONTRACTOR's obligations to indemnify, defend and hold harmless
for injuries, sickness, death or damage caused by or resulting from the concurrent negligence or
willful misconduct of the CONTRACTOR and the CITY, or of the CONTRACTOR and a third
party other than an officer, agent, subconsultant or employee of the CONTRACTOR, shall apply
only to the extent of the negligence or willful misconduct of the CONTRACTOR.

0. Bonding. Pursuant to RCW 39.08.010 the CONTRACTOR shall provide the City
with a performance bond, to ensure that the job will be completed and that all workers,
subcontractors, and suppliers will be paid. The amount of such bond shall be 150% of the
approved value of the improvements.

On contracts of $35,000 or less, the CONTRACTOR may in lieu of posting a
performance bond elect to have the City retain fifty percent of the contract for a period of thirty
days after the date of final acceptance.

10. Insurance. The CONTRACTOR shall procure and maintain for the duration of
the Agreement, insurance against claims for injuries to persons or damage to property which may
arise from or in connection with the performance of the work hereunder by the CONTRACTOR,
its agents, representatives, or employees.

The CONTRACTOR shall provide the following minimum insurance coverage’s:

A. Worker's compensation and employer's liability insurance as required by
the State of Washington;

B. Commercial general liability insurance written on an occurrence basis with
limits no less than $1,000,000 combined single limit per occurrence and $2,000,000 aggregate
for personal injury, bodily injury and property damage. Coverage shall include but not be limited
to: blanket contractual; products/completed operations; broad form property damage; explosion,
collapse and underground (XCU) if applicable; and employer's liability.

C. Professional  liability insurance, if commercially available in
CONTRACTOR's field of expertise, in the amount of one million dollars ($1,000,000) or more
against claims arising out of work provided for in this agreement.

The amounts listed above are the minimum deemed necessary by the CITY to protect the
CITY'S interests in this matter. The CITY has made no recommendation to the CONTRACTOR
as to the insurance necessary to protect the CONTRACTOR'S interests and any decision by the
CONTRACTOR to carry or not carry insurance amounts in excess of the above is solely that of
the CONTRACTOR.

All insurance shall be obtained from an insurance company authorized to do business in

the State of Washington. Excepting the professional liability insurance, the CITY will be named
on all insurance as an additional insured. The CONTRACTOR shall submit a certificate of
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insurance to the CITY evidencing the coverages specified above, together with an additional
insured endorsement naming the CITY, within fifteen (15) days of the execution of this
agreement. The certificates of insurance shall cover the work specified in or performed under
this agreement. No cancellation, reduction or modification of the foregoing policies shall be
effective without thirty (30) days prior written notice to the CITY.

11. Wages and Benefits. This CONTRACT is subject to the minimum wage
requirements of RCW 39.12 and RCW 49.28 (as amended or supplemented). The
CONTRACTOR, SUBCONTRACTOR and other person doing work under this CONTRACT
shall be required to pay the prevailing wages that are current for Pierce County during the period
of this CONTRACT.

12, Records. The CONTRACTOR shall keep all records, including timesheets,
related to this agreement for a period of three years following completion of the work for which
the CONTRACTOR is retained. The CONTRACTOR shall permit any authorized representative
of the CITY, and any person authorized by the CITY for audit purposes, to inspect such records
at all reasonable times during regular business hours of the CONTRACTOR. Upon request, the
CONTRACTOR will provide the CITY with reproducible copies of any such records. The copies
will be provided without cost if required to substantiate any billing of the CONTRACTOR, but
the CONTRACTOR may charge the CITY for copies requested for any other purpose.

13. Notices. All notices required to be given by either party to the other under this
Agreement shall be in writing and shall be given in person or by mail to the addresses set forth in
the box for the same appearing at the outset of this Agreement. Notice by mail shall be deemed
given as of the date the same is deposited in the United States mail, postage prepaid, addressed as
provided in this paragraph.

14. Project Administrator.  The Project Administrator shall be responsible for
coordinating the work of the CONTRACTOR, for providing any necessary information for and
direction of the CONTRACTOR's work in order to ensure that it meets the requirements of this
Agreement, and for reviewing, monitoring and approving the quality and quantity of such work.
The CONTRACTOR shall report to and take any necessary direction from the Project
Administrator.

15. Conflict Amongst Main Agreement and Attachments. In case of conflict between
the Exhibits to this Agreement and the portions of this Agreement preceding the signature lines
(paragraphs 1-21), the terms of paragraphs 1-21 shall prevail. Any limitations on liability and
indemnification expressed in the attached exhibits beyond those specified in paragraph 8 (prior to
signature line) shall be null and void.

16. Termination. The CITY reserves the right to terminate this agreement at any time
upon ten days written notice to the CONTRACTOR. In the event that this agreement is terminated
by the City other than for fault on the part of the CONTRACTOR, a final payment shall be made to
the CONTRACTOR for all services performed. No payment shall be made for any work
completed after ten days following receipt by the CONTRACTOR of the notice to terminate. In the
event that services of the CONTRACTOR are terminated by the CITY for fault on part of the
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CONTRACTOR, the amount to be paid shall be determined by the CITY with consideration given
to the actual cost incurred by the CONTRACTOR in performing the work to the date of
termination, the amount of work originally required which would satisfactorily complete it to date
of termination, whether that work is in a form or type which is usable to the CITY at the time of
termination, the cost of the CITY of employing another firm to complete the work required, and the
time which may be required to do so.

17. Non-Discrimination. The CONTRACTOR agrees not to discriminate against any
customer, employee or applicant for employment, subcontractor, supplier or materialman, because
of race, color, creed, religion, national origin, marital status, sex, age or handicap, except for a bona
fide occupational qualification. The CONTRACTOR understands that if it violates this provision,
this agreement may be terminated by the CITY and that the CONTRACTOR may be barred from
performing any services for the CITY now or in the future.

18. Subcontracting or Assignment. The CONTRACTOR may not assign or subcontract
any portion of the services to be provided under this agreement without the express written consent
of the CITY. Any subconsultants approved by the CITY at the outset of this agreement are named
on Exhibit D attached hereto and incorporated herein by this reference as if set forth in full.

19. Non-Waiver. Payment for any part of the work or services by the CITY shall not
constitute a waiver by the CITY of any remedies of any type it may have against the
CONTRACTOR for any breach of the agreement by the CONTRACTOR, or for failure of the
CONTRACTOR to perform work required of it under the agreement by the CITY. Waiver of any
right or entitlement under this agreement by the CITY shall not constitute waiver of any other right
or entitlement.

20. Arbitration.  If any dispute arises out of or in connection with this Agreement,
including any question regarding its existence, enforceability, interpretation, or validity, the parties
will meet and confer in good faith for a period of fourteen (14) days to attempt to resolve such
dispute without an adversary proceeding. If at the end of the fourteen (14) day period such attempt
at resolution is unsuccessful, the parties shall refer such dispute for definitive resolution by
arbitration conducted in accordance with the commercial arbitration rules of the American
Arbitration Association (“AAA”), which rules and procedures are deemed to be incorporated by
reference into this Agreement, subject to the provisions of this Section. The place of arbitration
shall be Milton, Washington or such other location mutually agreed by the parties. The judgment of
the arbitrator shall be binding upon the parties and may be filed in and enforced by any court having
proper jurisdiction. It is the express intention and understanding of the parties that each shall be
entitled to enforce his or its respective rights under any provision hereof through specific
performance in addition to recovering damages caused by a breach of any provision hereof and to
obtain any and all other equitable remedies as may be awarded by the arbitrators. In any such
arbitration, the prevailing party shall be entitled to recover its costs, including without limitation
reasonable attorneys’ fees, and the non-prevailing party shall pay all costs of the arbitration. If
neither party is determined to be the prevailing party, each party shall bear its own costs and
attorneys’ fees and one-half (1/2) the costs of the arbitration. In assessing costs and attorneys fees,
the parties agree to be bound by RCW 4.84.250 through 4.84.300, as now or hereafter amended,
provided that there shall not be any limit on the amount of damages subject to the offer of
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settlement process and any timelines based on the service of a summons and complaint shall instead
be based on the service of a written notice demanding arbitration.

The provisions of this Section shall survive the termination of this Agreement.

21. Taxes. The CONTRACTOR will be solely responsible for the payment of any and
all applicable taxes related to the services provided under this agreement and if such taxes are
required to be passed through to the CITY by law, the same shall be duly itemized on any billings
submitted to the CITY by the CONTRACTOR.

22, City Business License. The CONTRACTOR has obtained, or agrees to obtain, a
business license from the CITY prior to commencing to perform any services under this agreement.
The CONTRACTOR will maintain the business license in good standing throughout the term of
this Agreement.

23. Entire Agreement. This agreement represents the entire integrated agreement
between the CITY and the CONTRACTOR, superseding all prior negotiations, representations or
agreements, written or oral. This agreement may be modified, amended, or added to, only by
written instrument properly signed by both parties hereto.

IN WITNESS WHEREOF, the parties hereto have executed this agreement as of the day
and year first above written.

CONTRACTOR: CITY OF BUCKLEY:

Pat Johnson, Mayor
By:

Title:

ATTEST/AUTHENTICATED:

Joanne Starr, City Clerk

APPROVED AS TO FORM:

Office of the City Attorney
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Fax 866-597-0033 QUOte
Business Office: | Date | Quote # |
7327 SW Barnes Rd. #601
Portland, OR 97225 05/31/2016 R0O53116A
\ Exp. Date \
(503)922-1650
www.buellrecreation.com 07/01/2016
Address
City of Buckley
PO Box 1960
Buckley, WA 98321
| PROJECT | TERMS OR P.O. # SALES REP
River Avenue Park See Below Doug
Product Description Quantity Rate Amount
Play Structure = BCI Burke Structure as per proposal #907-92330-2 a 1 12,728.00 12,728.00T
Nucleus- Intensity Structure recommended for ages
2-5.
Play Structure = BCI Burke Structure as per proposal #907-92330-2 1 18,096.00 18,096.00T
Nucleus-Intensity Structure recommended for ages
5-12.
Discount = Special Pricing Discount 1 -7,614.00 -7,614.00T
Border Curbs = Stone Border Curbs 12"H x 6'L 1 3,872.00 3,872.00T
Freight = Shipping 1 3,593.00 3,593.00T
Lead Time * Lead Time is approx. 5-6 weeks from receipt of 1 0.00 0.00
your completed order and payment (if required).
Lead times can fluctuate so please inquire upon
time of ordering.
EWF = 179 CY Certified Engineered Wood Fiber Surfacing 1 6,535.00 6,535.00T
with Geo-textile Fabric Delivered
*Installation of EWF and Fabric is not included
Complete * Per proposal #907-92330-2: receiving and offloading 1 11,655.00 11,655.00T
Installation of equipment, assembly per manufacturer
specifications, assembly of perimeter borders,
installation of geo-textile fabric, clean-up & final
safety inspection. WA Contract #BUELLRL895QN
*Does not include spreading of the Engineered Wood
Fiber.
Buell Billing » Please make payment to Buell Recreation and fax 1 0.00 0.00
to 866-597-0033
Continue to the next page

Fax: 866-597-0033
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Page 2 of 2

Product Description Quantity rate Amount
Terms Govt. e Govt. Purchase Order with payment due 30 days 1 0.00 0.00
from product shipment and services due upon
completion.
Equipment may be invoiced separately from other
services and are payable in advance of
project/supply or completion. No retainage.
A 3% charge will be added to all credit card orders
over $5,000.
Excludes e This quote does not include any site preparation, 1 0.00 0.00
removal of existing equipment, or spreading of
Engineered Wood Fiber.
Bond » Performance Bond 1 1,581.76 1,581.76T
PLACING AN ORDER: Upon ordering please review and return this signed quote with a SubTotal $50,446.76
copy of your purchase order and tax exempt certificate, if applicable. Please mark any
changes on the quote such as billing/shipping address, drivers contact and color Tax (7.9%) $3,985.29
selection. IF INSTALLATION IS INCLUDED: This quote does not include a Performance
Bonds unless noted. Owner is responsible for site preparation unless otherwise noted. Total $54,432.05

Accepted By Accepted Date

Fax: 866-597-0033
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City of Buckley
River Avenue Park

Proposal # 907-92330-2
May 31, 2016

Presented by

Buell Recreation

and
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May 31, 2016

Ellen Boyd

City of Buckley

PO Box 1960
Buckley, WA 98321

Dear Ellen Boyd:

Buell Recreation is delighted to provide City of Buckley with this playground equipment
proposal.

This design was developed with your specific needs in mind, and we look forward to
discussing this project further with you to ensure your complete satisfaction. Buell
Recreation is confident that this proposal will satisfy City of Buckley’s functional,
environmental, and safety requirements -- and most importantly -- bring joy and
excitement to the children and families directly benefiting from your new playground.

You have our personal commitment to support this project and your organization in
every manner possible, and we look forward to continue developing a long-standing
relationship with City of Buckley. We appreciate your consideration and value this
opportunity to earn your business.

Sincerely,

Doug Buell

Buell Recreation

7327 SW Barnes Rd. #601
Portland, OR 97225
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Design Summary

Buell Recreation is very pleased to present this Proposal for consideration for the River
Avenue Park located in Buckley. BClI Burke Company, LLC has been providing
recreational playground equipment for over 90 years and has developed the right mix of
world-class capabilities to meet the initial and continuing needs of City of Buckley. We
believe our proposal will meet or exceed your project’s requirements and will deliver the
greatest value to you.

The following is a summary of some of the key elements of our Proposal:

e Project Name: River Avenue Park

e Project Number: 907-92330-2

e User Capacity: 70

e Age Groups: Ages 2-5 years, 5-12 years
e Dimensions: 58'4" x 31" 11"

[ ]

Designer Name: John Uelmen

Buell Recreation has developed a custom playground configuration based on the
requirements as they have been presented for the River Avenue Park playground
project. Our custom design will provide a safe and affordable playground environment
that is aesthetically pleasing, full of fun for all users and uniquely satisfies your specific
requirements. In addition, proposal # 907-92330-2 has been designed with a focus on
safety, and is fully compliant with ASTM F1487 and CPSC playground safety standards.

We invite you to review this proposal for the River Avenue Park playground project and
to contact us with any questions that you may have.

Thank you in advance for giving us the opportunity to make this project a success.
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Proposal Prepared for: Project Location: Proposal Prepared by:
Ellen Boyd River Avenue Park Buell Recreation

City of Buckley PO Box 1960 7327 SW Barnes Rd. #601
PO Box 1960 Buckley, WA 98321 Portland, OR 97225
Buckley, WA 98321 Phone: 503-922-1650
Phone: Fax: 866-597-0033

doug@buellrecreation.com

Component No. Description Qty.  User Cap. Ext. User Cap. Weight Ext. Weight

6' Stone Borders

046-0053 6ft STONEBORDER/2 DRIVE PINS 44 0 0 32 1,408
046-0055 END CAP 1 0 0 4 4
046-0153 BORDER RAMP W/STAKES 1 0 0 167 167
Intensity
370-0001 AGILITY ARC 2 1 2 11 22
370-0002 PEP STEP 1 1 1 11 11
370-0027 LAUNCH PAD 2 1 2 9 18
370-0029 DYNAMIC DISCS 2-5 1 6 6 121 121
370-0033 ODYSSEY POST LINK DOUBLE 1 4 4 78 78
370-0829 PLEXUS OVERHEAD 1 14 14 96 96
370-0830 PLEXUS HOLE CLIMBER 1 2 2 97 97
370-0833 PLEXUS STEP CLIMBER 1 2 2 121 121
370-0834 OVERHEAD POST ATTACHMENT 2 0 0 3 6
370-0842 APEX HOLE CLIMBER 2-5 1 2 2 55 55
570-0688 PADDLE BALL RING PANEL 1 2 2 54 54
670-0097 INTENSITY CURRICULUM KIT 1 0 0 2 2
670-0405 CURVED POST 2 ASSEMBLY 1 0 0 55 55
Nucleus
270-0001 OFFSET ENCLOSURE 1 1 1 30 30
270-0050 8" CLOSURE PLATE 1 0 0 10 10
270-0129 TRIANGLE PLATFORM 2 2 4 48 96
270-0136 SPLIT SQUARE PLATFORM 1 4 4 103 103
370-0156 ATOM CLIMBER 56"-72" 1 3 3 81 81
370-0718 TRANSFER STATION, HANDRAIL 32" 1 4 4 162 162
370-0720 TRANSFER STATION, HANDRAIL 48" 1 6 6 236 236
370-0812 CREST POINT CLIMBER 1 4 4 96 96
470-0514 ROCK'N ROLL SLIDE, 24" - 32" 1 1 1 85 85
470-0549 VIPER L2 64-72 1 2 2 182 182
570-0594 ABC 123 PANEL 1 2 2 46 46
570-0796 PROPELLER PANEL, ABOVE PLATFO... 1 2 2 61 61
600-0104 NPPS SUPERVISION SAFETY KIT 1 0 0 3 3
670-0002 POST ASSEMBLY 5" OD X 107" 4 0 0 58 232
670-0098 MODULAR HARDWARE, NUCLEUS 1 0 0 5 5
670-0099 INSTALLATION KIT, INTENSITY 1 0 0 2 2
670-0103 MAINTENANCE KIT, INTENSITY 1 0 0 0 0
670-0165 POST ASSEMBLY 5" OD X 123" 2 0 0 66 132
670-0166 POST ASSEMBLY 5" OD X 139" 4 0 0 74 296
670-0167 POST ASSEMBLY 5" OD X 147" 1 0 0 78 78
Total User Capacity: 70

Total Weight: 4,251 Ibs.
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CITY COUNCIL City of Buckey
0X
AGENDA BILL Buckley, WA 98321

ITEM INFORMATION

SUBJECT: Agenda Date:  June 14, 2016 AB16-084
Department/Committee/Individual Created | Reviewed
Scope of Work - G&O Eng| |MayorPatJohnson : X
Proposal for Design & Bid Services | |-Gy Administrator — Dave Schmidt X X
_ EIK Hts Paving C!ty Atto_rney — Phil _O!brec_hts X
City Engineer — Dominic Miller
City Clerk — Joanne Starr X
Finance Dept — Sheila Bazzar
Cost Impact: $34,400 Building Official — Mike Deadmond
Fund Source: Fund 102 (Street Cap) Fire Dept — Chief Predmore
Timeline: Immediate Parks & Rec Dept — Ellen Boyd
Planning Dept — Kathy Thompson
Police Dept — Chief Arsanto
Municipal Court — Jessica Cash

Attachments: Scope of Work

SUMMARY STATEMENT: As approved in the 2016 Budget, the scope of work being presented for
consideration relates to completing design and bid services for the ElIk Heights Overlay Project. The
project entails subgrade repair and asphalt overlay to all roadways within the subdivision. The current
engineering estimate for the project is:

. Construction - $375,000 - $400,000
Construction management has not been included at this time due to the limited budget for the project.

Once we have received bids and know what remaining funds are available then we’ll develop a plan and
proposal that will be presented to the City Council for consideration.

COMMITTEE REVIEW AND RECOMMENDATION: None

RECOMMENDED ACTION: MOTION to Approve the Scope of Work for G&O to
Complete Design & Bid Services for the EIk Hts Paving Project for $34,400.

RECORD OF COUNCIL ACTION

Meeting Date Action Vote
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& Osl)orne, Inc.

CONSULTING ENGINEERS

June 1, 2016

Mr. Dave Schmidt

City Administrator

City of Buckley

P.O. Box 1960

Buckley, Washington 98321

SUBJECT: ENGINEERING SERVICES PROPOSAL FOR ELK HEIGHTS
OVERLAY DESIGN
CITY OF BUCKLEY, PIERCE COUNTY, WASHINGTON
G&O #20153.19

Dear Mr. Schmidt:

Per your request, Gray & Osborne has developed this proposal to provide engineering
services for the Elk Heights Overlay Design. The project includes the subgrade repairs
and asphalt pavement overlay on Davis Street and on the roads within the Elk Heights
Plat. It is our understanding that the City has obtained funds from the developer’s bond
for the design and construction of this project.

The attached Exhibit A defines the scope of work for the project. The attached Exhibit B
includes a breakdown of hours and fees this work. The estimated cost for completing the
scope of work is $34,400 and includes geotechnical services by our subconsultant,
PanGEOQO, Inc.

Thank you for the opportunity to provide this proposal. Should you concur with this
engineering services proposal, please execute the authorization below and return a copy
of this transmittal to me.

Sincerely

GRAY & OSBORNE, INC.

Dominic J. Miller, P.E.

DJM/hh
Encl.

2102 Carriage Drive SW, Build&?yl,égiaen‘(lz(l)FAé)l ﬁn éapvg% hier}gjcijnngeSi%’ &38?.)6292_7481 Fax (3?956%2-1317

@ Printed on recycled paper



@ Agenda Home

Mr. Dave Schmidt
June 1, 2016
Page 2

CITY OF BUCKLEY - ELK HEIGHTS OVERLAY DESIGN
Gray & Osborne, Inc. is hereby authorized to proceed with the engineering services as
noted herein and under the terms and conditions of our current On-Call Engineering

Services Contract dated September 14, 2011, for a cost not to exceed $34,400 as noted
herein without further written direction and authorization of the City.

Name (Print) Title

Signature Date
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EXHIBIT A
SCOPE OF WORK

CITY OF BUCKLEY
ELK HEIGHTS OVERLAY DESIGN

The City of Buckley has requested the following scope of work for engineering services
to prepare bid documents for the Elk Heights Overlay project. The project includes
subgrade repairs and asphalt overlay of the Elk Heights Plat, including Davis Street
which accesses the plat from Ryan Road, and the internal plat roads (Spaulding Circle,
Garnero Street, and Lund Street). The developer of the plat put up a bond for the final lift
of asphalt of the plat, but defaulted. The City obtained a settlement from the bonding
company to complete the project.

The scope of work includes engineering services through the design portion of the project
only.

The following scope of work assumes:

o Project plans and specifications will be prepared in accordance with the
2016 WSDOT Standard Specifications format.

o Site survey of the project area will not be conducted. The Elk Heights Plat
Record Drawings will be used for the layout on the plans for this project.

o The only required project permit will be a City right-of-way permit.
The estimated construction cost of the proposed project is $375,000 to $400,000.
More specifically, the work will include the following.
DESIGN
Task 1 — Project Management and Oversight

Provide overall project management and oversight of the project work by the
Principal-in-Charge and Project Manager. Services are to include:

o Procure sufficient staff resources to dedicate to the project.
o Prepare and execute subconsultant contracts.
. Manage subconsultant work.
City Council Agenda Packet June 14, 2016 Page 45

G&O #20153.19 Page 1 of 3



Agenda Home

. Manage and control project budget and schedule.
® Manage and provide monthly progress reports and invoices.

Task 2 — Geotechnical Report

Obtain geotechnical information regarding the settlement near catch basins and in the
pavement areas, and provide recommendations for overlay and measures to limit the
potential of future settlement.

Task 3 — Design Plans

Prepare construction plans in a City-approved format to include title sheet, legend,
location and vicinity maps, plan sheets, cross sections, special notes, special details, etc.

Task 4 — Design Specifications
Prepare draft project specifications in WSDOT format referencing the 2016 Standard

Specijicaiions jor Road, Bridges and Municipai Construction. Specifications are to
include City-approved proposal, contract, and bonding documents.

Task 5 — Cost Estimates

Calculate bid quantities and prepare construction cost estimates.

Task 6 — Bid Documents

Prepare final design drawings and specifications for use as bid documents suitable for
bidding, award, and construction of the project. Specifications will be prepared in
WSDOT format, meeting minimum City and WSDOT requirements, and adhering to City
codes and state guidelines where and when applicable. Plans shall be prepared in a
City-approved format to include plan and profile sheets and special details.

Task 7 — Bid and Award Services

Provide bid and award services including:

o Distribution of bid documents to contractors and plan centers. A list of
plan holders will be maintained.

o Response to contractor inquiries and preparation of addenda as necessary.
o Review of bids, preparation of bid tabulation, and preparation of an award

recommendation letter.
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Task 8 — Quality Assurance/Quality Control

Oversee two, in-house, quality assurance/quality control (QA/QC) meetings at

Gray & Osbome’s office during the course of the design project. The meetings will
include senior project staff, selected design team members, and City staff (as required
and/or desired).

Ensure incorporation of relevant recommendations and suggestions into bid/construction
documents resulting from QA/QC reviews.

BUDGET

The maximum amount payable to the Engineer for completion of work associated with
this scope of work, including contingencies, salaries, overhead, direct non-salary costs,
and net fee, is set forth in the attached Exhibit B. This amount will not be exceeded
without prior written authorization of the City.

DELIVERABLES

At the conclusion of the design effort and during the course of the project, as applicable,
the Engineer will deliver to the City the following documents:

° Two copies of full-scale drawings at 50 and 90 percent design effort
levels.

. Two copies of project specifications and cost estimate at 50 and 90 percent
design effort levels.

° One electronic set of final construction drawings (PDF).

° One electronic set of final project specifications (PDF).

. Two half-scale 11" x 17" original and two full-scale paper copy sets of

final construction drawings.
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ENGINEERING SERVICES
SCOPE AND ESTIMATED COST

City of Buckley - Elk Heights Overlay Design

Tasks

2 Geotec ical Report

3 Design Plans

4 Design Specifications

5 Cost Estimates

6 Bid Do s

7 Bid Services

Hour Estimate:

Estimated Fully B ened Billing Rate: *

Fully Burdened or Cost:

Total Fully Burdened bor Cost:
Direct Non-Salary Cost:
Mileage & Expenses ($0.54/mile)
Printing
Subconsultant:
Geotechnical (PanGEQ, Inc.)
Subconsultant Overhead (10%)

TOTAL ESTIMATED COST:

Principal
Hours
4

=N = NN

$175
$2,800

$

Project
Manager
Hours
4
2
16
12
4

4

4

4

50
$150
$7,500

28,640

242
150

4,880
488

34,400

Project
Engineer
Hours

4
64
16
12
24

8
4

132
$105
$13,860

AutoCAD
Technician
Hours

56

56
$80
$4.480

*  Actual labor cost will be based on each employee's actual rate. Estimated rates are for determining total estimated cost
only. Fully burdened billing rates include direct salary cost, overhead, and profit.
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D. CONSENT AGENDA
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City Council
May 24, 2016

Mayor Johnson called the regularly scheduled meeting to order at 7:02 PM.
Upon roll call the following members were present: Sundstrom, Rose, Leggett,
Tremblay, and Burkett. Also in attendance were City Administrator Schmidt, and Police

Officer Fetter.

Council member Tremblay moved to excuse Council member Boyle Barrett.
Council member Rose seconded the motion. Motion carried.

Mayor Johnson asked if there were and changes, additions, or deletions to the agenda.
There were none. Council member Leggett moved to approve the amended agenda.
Council member Rose seconded the motion. Motion carried.

CITIZEN PARTICIPATION

A local Boy Scouts Troop was in attendance and they lead the Pledge of Allegiance at the
beginning of the meeting.

STAFF REPORTS

Mayor Johnson stated that Police Chief Arsanto is at the Annual Chiefs’ Conference.

City Administrator Schmidt stated that the Skate Park is currently scheduled to be
completed on or by June 10". The City has now switched back to the reservoir for water
and our manganese levels have gone down. However, we are still continuing updates on
water quality through the website. The North Parking Lot is still scheduled to be
completed before the Loggers Rodeo, and the City has issued a temporary beer garden
permit to the Firehouse Pub.

MAIN AGENDA

Agreement: Access to County GIS System:

Council member Tremblay moved to Approve Renewal of the Contract with Pierce
County for Access to County View GIS Services. Council member Rose seconded
the motion. Motion Carried.

Lease Agreement Addendum: Del’s Farm Supply:

Council member Rose moved to Approve Addendum #1 to the Lease between the
City and Del’s Farm Supply (Tractor Supply, Inc.) for Early Termination subject to
Terms of the Agreement. Council member Tremblay seconded the motion. Motion
carried.
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Lease Agreement: Mt. Rainier Futbol Club — Renewal:

Council member Rose moved to Approve the Renewal for the Lease Agreement
between the City and Mt. Rainier Futbol Club for use of the River Avenue Sports
Field. Council member Tremblay seconded the motion. Motion carried.

Agreement — 2016-2019 Police Guild Contract:

Council member Rose moved to Approve the 2016-2019 Labor Agreement between
the City and the Police Guild Bargaining Unit. Council member Leggett seconded
the motion. Motion carried.

Agreement — DSHS/Rainier RHC Campus Patrol & Security Services Contract -
Renewal:

Council member Tremblay moved to Approve Renewal of the Agreement between
the City and DSHS/Rainier RHC for Campus Patrol & Security Services. Council
member Leggett seconded the motion. Motion carried.

Final Acceptance: Developer Constructed — EIk Heights STEP Sewer System
Project:

Council member Rose moved to Approve Final Acceptance of Developer
Constructed — Elk Heights STEP Sewer System Project subject to recommended
Conditions of Approval. Council member Leggett seconded the motion. Motion
carried.

North Parking Lot Reconstruction Project — Change Order #1:

Council member Rose moved to approve the North Parking Lot Reconstruction
Project — Change Order #1. Council member Tremblay seconded the motion.
Motion carried.

CONSENT AGENDA

Council Member Tremblay moved to approve the Consent Agenda as presented.
Council member Rose seconded to motion. Motion carried.

Approve Minutes of May 10, 2016 City Council Meeting

Claim check numbers 55350 through 55371, in the amount of
$232,895.42, for the period of May 11, 2016 through May 24, 2016 are
hereby approved and ordered paid this 24™ day of May 2016.

COMMITTEE REPORTS

Mayor’s Report: Mayor Johnson stated that she attended the County Council Meeting
held in Wilkeson this evening. Mayors from Carbonado, Orting and Wilkeson were also
present at the meeting. Ground breaking for the next section of the trail from Buckley to
South Prairie will be on June 7™.
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Administration, Finance & Public Safety: Council member Rose stated that all the
topics they discussed were on tonight’s Agenda.

Transportation & Utilities: Council member Burkett stated that the City Engineer was
present at the meeting and most topics discussed were also on the Agenda this evening.

Community Services: Council member Rose stated that Music in the Park should be
starting July 12™.

Council Member Comments & Good of the Order:
Council member Sundstrom stated that he purchased the Water Magazine that Council
discussed at the last meeting.

Council member Tremblay moved to adjourn. Council member Leggett seconded
the motion. Motion carried.

With nothing further the meeting was adjourned at 7:43 PM.

Mayor City Administrator
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CITY COUNCIL
STUDY SESSION
June 7, 2016
ATTENDEES: Councilmembers Sundstrom, Rose, Leggett, Boyle Barrett and Tremblay. Also
in attendance were Mayor Johnson, and City Clerk Starr.
Mayor Pro Tem Tremblay called the Study Session to order at 7:04 PM.
AGENDA

City Council Vacancy

Mayor Pro Tem Tremblay opened the Study Session with a review of the City’s current
procedure for filling a vacant Council seat. He reviewed the procedure adopted in Resolution
No. 14-07 with Council members. After a lengthy discussion regarding the process and
timelines, Council agreed to make no changes to the current procedure; however, there is a
slight wording change required in the Resolution that can be corrected at a later date. Council
members will submit their questions for the candidates to the Mayor as soon as possible.

Impact Fee Incentives

Mayor Pro Tem Tremblay stated that this has been discussed in the Transportation & Ultilities
Committee and shared what the Committee would like to see changed. After a lengthy
discussion, Mayor Pro Tem Tremblay listed the four points they would like to send forward to
the City Administrator. They are (1) Not transferable; (2) Time Limit on Return; (3) Adequate
Revenue to Replace the Loss; and (4) Period of time.

Council member Sundstrom moved to adjourn. Council member Rose seconded the motion.
Motion carried. Meeting adjourned at 7:51 PM.

City Administrator Dave Schmidt Mayor Pat Johnson
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E. COMMITTEE REPORTS
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From: Joseph Frame <j4frame@yahoo.com>
Sent: Tuesday, May 31, 2016 4:46 PM

To: pjohnson@cityofbuckley.com
Subject: Planning Commission

Dear Mayor Johnson,

[ am writing to you to express my interest in joining the City of Buckley Planning Commission. | am interested in civic service and
believe this would be an opportunity to serve and learn about our local government. | request {o be assigned to the Planning
Commission effective August 29th,

Thank you for your consideration.

Sincerely,

Joe Frame

1
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Plateau Cities Collaboration

Meeting Minutes
May, 31, 2016
Council Chambers, Buckiey

7:00 — Call to Order
Welcome and Introductions

Kim Lauk — Enumclaw Councilmember

Marvin Sundstrom — Buckley Councilmember

Jan Molanaro — Enumclaw Counciimember (Alternate)
Chris Searcy —~ Enumclaw City Administrator

Mike Sando — Enumclaw Councilmember

Dave Schmidt — Buckley City Administrator

Liz Reynolds — Enumclaw Mayor

Pat Johnson - Buckley Mayor

John Leggett — Buckley Counciimember

Kevin Dayton — DOT Administrator
Ken Best — DOT
Steve Kim - DOT

Guest WSDOT Regional Administrator Kevin Daytoen

Mr. Dayton offered up a discussion about the 410 traffic issues. He stated that there is a
capacity issue with the corridor. He opened up to answer questions.

Mavyor Reynolds asked about her observation that traffic has increased over the past two years
and has gotten especially bas between 3:30-5:30. What are some solutions or options for the
issue? Is the problem being made worse by the problems on 167, are they using 410 as an
alternate?

Mr. Dayton responded that there are currently no plans to address the traffic problems on 410.
There used to be comprehensive planning for issues like these, but there are no longer these
plans due to circumstances and funding issues. We are left to be creative with existing
resources as a system and as individual problem area. There may be efforts that we can peruse
to address the issue here. He pointed out that 410 has the second highest volume for a two
land highway in the region.

Mr Schmidt asked about a left hand turn lane at the Park intersection. He said there were issues
with emergency vehicles and was concerned that there may be a loss in capacity.

Mayor Johnson pointed out that backups start when cars turn on to 410 from 244" Mayor
Reynolds asked about metering the intersection.
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Mr. Schimidt pointed out that there is a safety concern about pedestrian crossing at the Park
intersection and the City is up for a grant to address the issue,

Mr. Sundstrom asked if it was possible to get any traffic counts. What are the future plans? He
also stated that we have a big problem.

Mr. Kim responded that they do have counts from February and can be made available to the
group. He stated that the proportion of cars traveling the main line was 87% and side streets
were 14%. He responded that adjusting the signal timing can only do s0 much to address the
issue~-the underlying problem is capacity. He stated that the capacity for the highway is 1,200
cars per lane. They look to synchronize signals to “optimize” the existing capacity which has
been done between the Park and Main Street intersections.

Mayor Johnson pointed out the difference between the morning and evening commute with the
evening commute being more of a challenge.

Mr. Kim offered that the completion of “Hot” lane project improvements on 167 may have a
positive effect on the traffic in the 410 corridor.

Mr. Schmidt pointed out that there was an impact on the 167 traffic problem when the bridge
was closed.

Mayor Johnson asked if there would be an impact to the traffic situation with the new signal at
the 165 intersection. She asked if there may be a positive Impact.

Mr. Dayton pointed out that the intersection is past the trouble area/backups.

Mr. Searcy asked about what would be the impacts of left turn pockets at the Park intersection.
Ms. Lauk asked about eliminating the left hand turn at the Park Intersection.,

Mr. Kim pointed that the difference in counts on left hand turns is 167 on Park and 47 on Main.

Mayor Johnson pointed out that eliminating the left hand turn at Park would be troublesome.
There are residents that depend on the location and there are more homes going in.

Mr. Sundstrom asked if there was a plan, Mayor Reynolds pointed out that there is no plan to
address the problem.

Mr. Dayton pointed out that there is funding in the 2030 plan for improvements.
Mayor Reynolds returned to her original question, what are some options?

Mr. Dayton offered that there are some minor tweaks that they can do to try to help. They can
work on optimizing signal timing/synchronizing.

City Council Agenda Packet June 14, 2016 Page 57



Agenda Home

Mr. Schmidt pointed out that there will be more development in Bonnie Lake, Enumclaw and
Buckley that will make the issue worse. He suggested that the coordination of signals go past
6:00. He also asked about the number of pedestrian crossings there were at Wally’s, is there an
impact on the problem?

Mr. Dayton indicated that there isn’t a high number of crossings at the intersection, but when
there is it can have a large impact on capacity.

Mr. Dayton offered that there are some things that can be done right away to work on helping
alleviate the problem. Perhaps we could look at the width of the roadway and add right hand
turn pockets.

Mayor Johnson asked if there could be an additional lane added from the flume bridge to the
intersections.

Mr. Dayton indicated that they could look at the existing roadway footprint and perhaps the
DOT could create more space on the existing pavement.

Mr. Schmidt asked if there was anything the DOT could do to help with funding a left turn signal
at Park.

Mr. Dayton answered that there may be somethings that can be done depending on the existing
signal equipment and Mr. Kim added that the signal would probably have to be retrofitted. That
cost would be $500,000.

There was more discussion—several side conversations.

Mr. Dayton offered a couple of actions that the DOT would commit to. The first being that they
would extend the rush hour signal timing thru 6:30 and that could happen tomorrow. He also
said that the region would look into some of the other ideas discussed and bring back a report at
the end of June, in @ month or so.

Discussion of Goals and Priorities for 2016-2017
The floor was opened up for members to offer goals and pricrities for the group to consider.

e Traffic on 410

e Bridge and infrastructure improvements

e Finishing the Foothills Trail

¢ Looking into Legislative issues like the Public Works Trust Fund, “Overriding Funds” the
charging of fees for no services {Transit, REET, and Utility taxes).

e Coordinating SEPA for development planning (Perhaps an interlocal agreement)

e Coordinating Events (Expo Center and Log Show Gorunds)

¢ Having a unified voice when dealing with White River discharge permitting issues with
the Department of Ecology and the Tribes
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Follow Up Discussion

There was the discussion of having meetings quarterly and it was offered that here is a fifth
Tuesday every three months. It was agreed that the next meeting would occur on August 30" at
3:00 in the Police Stateion Conference Room in Enumclaw.

The meeting was adjourned at 8:20
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